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II.  Introduction

A.  Background

The Telecommunications Act of 1996 (the Act) requires Ameritech in Indiana to meet numerous
objectives, including:

• Provision of just, reasonable and nondiscriminatory access to its operations support systems
(OSS);

• Provision of the documentation and support necessary for competitive local exchange
carriers (CLECs) to access and use these systems; and

• Demonstration that Ameritech’s systems are operationally ready and meet prescribed
performance standards.

The Indiana Utility Regulatory Commission (IURC) has ordered a comprehensive test of
Ameritech's OSS and its CLEC-facing operations to assist the Commission in assessing whether
Ameritech is meeting these and other requirements of the Act.  Ameritech has retained KPMG
Consulting, LLC to design this Master Test Plan and manage the test.

Some Ameritech-Indiana systems and processes may not be available for evaluation at the start
of the test (Appendix F outlines these systems and processes).  The test is not expected to
conclude until such systems and processes have been implemented and evaluated.

B.  Objective

The overall objective of this Master Test Plan is to describe an approach for testing Ameritech-
Indiana’s OSS systems, interfaces, and processes to determine whether Ameritech’s provision of
access to OSS functionality enables and supports CLEC entry in the local market.  To meet these
objectives, KPMG Consulting developed a test plan of adequate breadth and depth to evaluate
the entire CLEC/ILEC relationship under real world conditions.  In determining the breadth
and depth of the test, all stages of the CLEC-ILEC relationship were considered.  These include
the following:

• Establishing the CLEC-ILEC relationship

• Performing daily CLEC-ILEC operations

• Maintaining the CLEC-ILEC relationship

A broad range of products and service delivery methods are included within the scope of the
test.  Furthermore, key business functions and transactions such as ordering, provisioning,
billing, maintenance and repair, and account management are included in the scope of the
review.  Other key aspects of the test include the following:

• The test will be conducted using the most current Ameritech pre-ordering, ordering,
maintenance & repair, and billing interfaces in production;
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• The following interfaces will be tested: pre-order (GUI/application to application), order
(GUI/EDI/ASR), maintenance & repair (GUI/application to application), and billing (usage
and invoice feeds);

• The test will be conducted using the most current release of Ameritech business rules
documentation;

• An evaluation of Ameritech's Local Service Ordering Guide version 4 (LSOG 4) pre-
ordering and ordering interface releases will be conducted;

• The test may include certain service delivery methods, such as Enhanced Extended Links
(EELs), sub-loop unbundling, and Digital Subscriber Line (DSL).

• During the production transaction tests, transactions will be sent to the Ameritech
production environment.

C.  Plan Overview

The test plan is organized into three test families:

• Performance Metrics Reviews (PMR)

• Policies and Procedures Reviews (PPR)

• Transaction Validations and Verifications (TVV)

Within each of the test families, the methods and processes to be applied to measure
Ameritech’s performance are described along with the specific points in the systems and
processes where Ameritech's performance will be evaluated.  The results of the test will be
compared against measures and criteria identified by the IURC and other measures and criteria
as deemed appropriate by the IURC.

This plan also describes the scenarios to be used for evaluating Ameritech’s OSS and related
support services.  The scenarios were designed to depict real-world pre-ordering, ordering,
provisioning, maintenance and repair, and billing situations that CLECs currently face or may
face in the near future.  During testing, the scenarios will be used to develop test cases that
provide a detailed description of the transactions and introduce additional variables such as
errors and supplements to further simulate real world transactions.

D.  Audience and Test Roles

The audience for this document falls into two main categories:

1. Readers using this document during the testing process;

2. Interested parties who have some stake in the result of the Ameritech OSS
evaluation and wish to have insight into the evaluation effort.

The primary users of this document are the IURC and KPMG Consulting.  Others are the
CLECs, Ameritech, the Department of Justice (DOJ), and the Federal Communications
Commission (FCC).
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Table II-1:  Participant Roles

Participant Role Description
Indiana Utility Regulatory
Commission

The IURC is responsible for directing the overall testing effort.  KPMG
Consulting will provide results and preliminary evaluation of the results to
the IURC.  The IURCis responsible for the final evaluation of the test results.

KPMG Consulting, LCC KPMG Consulting will be the Test Manager.  The Test Manager has overall
responsibility for the preparation of the master test plan and the management
and execution of the test.  This role includes preparing for and conducting the
test, providing change control throughout the testing cycle, and reporting
results to the IURC.

Gateway System Provider A vendor will be retained to establish and operate an EDI gateway system
which interfaces the Test Manager’s OSS with Ameritech’s OSS for pre-
ordering and ordering.

Ameritech Indiana Ameritech will be the test subject.  In addition, Ameritech will participate in
test administration activities and make available its subject matter resources to
facilitate the conduct of the test.

CLECs CLECs have been engaged in providing input to the test design and will
participate in several aspects of testing.  For example, KPMG Consulting will
work with CLECs to develop test parameters, create test specifications,
determine transaction mixes for the markets being tested in terms of volumes
by transaction type, and determine reasonably expected demand levels for
transaction volume tests.

Department of Justice The Department of Justice may observe the process of developing, conducting,
and evaluating the tests.

The Federal Communications
Commission

The Federal Communications Commission may observe the process of
developing, conducting, and evaluating the tests.

E.  CLEC Simulation for Test Purposes

Several tests within this Master Test Plan require the simulation of real world business
situations.  To this end, numerous transactions and operations will be conducted using the
systems and procedures developed by Ameritech for CLEC use.  For example, during the test a
wholesale account relationship will be established and system interfaces will be built to
Ameritech’s OSS, in accordance with Ameritech’s published documentation.  After setting up
for “business,” “customers” will be acquired and serviced by submission of orders, receipt of
bills, and conduct of maintenance and repair activities.  These experiences will be recorded and
analyzed by KPMG Consulting.

During the test, numerous steps will be taken to ensure that the information and level of
assistance provided by Ameritech is available to all CLECs and is not enhanced solely for the
testing organization.  To help ensure the validity of data gathered during the CLEC simulation,
the following steps will be taken:

• The Test Manager will assign personnel to conduct CLEC simulation activities so that such
personnel are not known as testers to Ameritech operations personnel;

• Test beds will be specified and configured to avoid detection of test transactions and
situations by Ameritech operations personnel;

• The Test Manager will require testing personnel involved in CLEC simulation activities to
utilize only publicly available Ameritech documents and processes;
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• When dealing with Ameritech employees during CLEC simulation activities, testing
personnel will behave as though they are working on a real business situation -- personnel
will avoid indicating that they are conducting a test;

• Test transactions and interactions conducted under production situations are not to be
announced to Ameritech beforehand;

• During testing, results from CLEC simulation testing will be compared periodically with
other test data to detect differences which may suggest that the simulation data do not
reflect real world situations or performance;

• A detailed record of simulation activities and results will be kept, including lists of
Ameritech documents, systems, processes, and procedures used.

A significant portion of the CLEC simulation effort involves pre-ordering and ordering
transactions.  To facilitate these CLEC simulation activities, a vendor working at the direction of
the test manager will be retained to establish and operate a gateway system which interfaces the
test manager’s OSS with Ameritech’s OSS.  This vendor will also abide by the aforementioned
rules of engagement established for CLEC simulation.

F.  Test Until Pass Approach

The test is expected to be conducted using a “test until pass” approach.  This is believed to be in
the best interest of all parties seeking an open, competitive market for local telephone services
in Indiana.  The process is expected to work as follows:

• If an issue or problem is encountered during the test, KPMG Consulting will inform the
IURC and Ameritech by documenting an Observation or Exception describing the situation
and providing an assessment:

− An Observation will be created if KPMG Consulting determines that a test reveals
one of Ameritech’s practices, policies, or system characteristics might result in a
negative finding in the final report;

− An Exception will be created if KPMG Consulting determines that a test reveals one
of Ameritech’s practices, policies, or system characteristics is not expected to satisfy
one or more of the evaluation criteria defined for the test.

• Observation and Exception status will be discussed weekly by the IURC, KPMG Consulting,
and Ameritech.  CLECs will be able to listen to the calls as observers and ask clarifying
questions.

• CLECs will be able to view Exceptions on the IURC web site as well as provide input about
them to the IURC.

• Observations may or may not become Exceptions.  Some Exceptions will not have been
identified previously as Observations.

• Ameritech will respond to Observations verbally and to Exceptions in writing.  These
responses will describe either a clarification of the issue or Ameritech’s intended fix(es) to
the problem.  The responses will be posted on the IURC website.
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• If Ameritech has made a change to a process, system, document, or performance measure in
response to an Exception,  KPMG Consulting will retest as appropriate unless otherwise
directed by the IURC.

• KPMG Consulting and IURC will be responsible for determining when to close an
Exception.  If the issue raised by the Exception is not resolved, the cycle will continue to
iterate until closure is reached, no further action is warranted, or the IURC specifically
exempts the Exception from further testing.

• If KPMG Consulting determines that an element of Ameritech’s OSS fails to perform as it is
documented in materials used by CLECs (e.g., on TC Online, in handbooks, specifications
and other such documentation), the documentation in question will be noted.

Because of the potential extended time involved in these activities, it may not always be
possible or practical to retest all activities within the scope of this test.  At the conclusion of this
test, there may be some Exceptions that remain open.  The IURC will decide how to proceed
with such Exceptions.

G.  Assumptions

This section describes the assumptions made in the development of this Test Plan.

• Ameritech will provide suitable resources in sufficient numbers to assist KPMG Consulting
with the evaluation effort.

• Ameritech will provide access to appropriate documentation in the same manner as it
makes such documentation available to CLECs.

• Ameritech will provide the necessary resources, facilities, and support to enable the testing
organization to establish connectivity with its systems and to create the test bed required to
execute the tests (e.g., secure, non-Ameritech office space; equipment; security access;
customer accounts and addresses; and appropriate company codes).

• Ameritech will process test transactions as part of normal processing including the
provisioning of some scenarios/test cases.

• Ameritech and, where appropriate, CLECs will provide the facilities required to execute the
live scenarios.

• Ameritech and, where appropriate, CLECs will allow KPMG Consulting to observe retail
and wholesale processes on-site during the evaluation effort.

• Ameritech and the CLECs will give KPMG Consulting access to historical data and current
operational reports, as needed, to complete the evaluation.

• CLECs will be afforded numerous opportunities to be informed about the status of testing
and to provide input to KPMG Consulting throughout the testing process.  In certain
situations, CLECs may also be able to monitor test personnel interaction with Ameritech
during CLEC simulation activities.
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• Ameritech will allow KPMG Consulting to inspect algorithms that may have a bearing on
parity access, such as the algorithm used to manage trouble reports.

• Regulatory, legal, and confidentiality issues or concerns can be resolved without significant
impact to either the intent of the tests, the ability to execute the tests, or the schedules for
their execution.

• KPMG Consulting will hold an informational workshop to discuss the statistical
methodologies, approaches, and issues (e.g., alternative hypothesis, sample sizes, alpha and
beta levels, permutation testings, etc.) relevant to the test.  This workshop will include
participation from CLECs, Ameritech, IURC staff, and other interested parties.

• To the extent the certain non-tariffed products and services are included in the test,
reasonable steps will be taken to make available documents which describe the basis on
which these products and services are offered by Ameritech to KPMG Consulting.

H.  Limitations

The purpose of this section is to describe some limitations of the testing effort.  These limitations
will be described in terms of what is to be tested and what conclusions can be drawn from the
results.

• In some cases, certain order types, troubles, and processes may not be practical to test.
Examples include orders with very long interval periods (such as the establishment of
collocation arrangements) or high volumes of test provisioning transactions.  There are
scenarios where in-progress live transactions cannot be obtained or are not practical to
execute in a test environment.  Also, it is not practical or desirable to execute certain live
tests that would disrupt service to Ameritech or CLEC customers, such as a maintenance
and repair test that requires an equipment failure.  Accordingly, historical information may
be used where the process in question has been stable for a sufficient length of time and
where data supplied by CLECs and/or Ameritech can be validated by the Test Manager.
Likewise, tests may utilize interviews, inspections, live order review, review of performance
or operational reports, or other methods that capture the performance of Ameritech with
respect to the order types and processes in question.

• Some of the transaction types submitted through the interfaces being tested can only be
properly executed with direct involvement from the CLECs.  One category of such tests are
those that include complex transactions involving physical CLEC facilities.  For example,
UNE orders involving LNP require a physical switch and a real CLEC in order to be fully
completed.  Another category would be those tests requiring realistic customer data, such as
address validation and directory listing inquiries.

• Operational, time and resource constraints make it impossible to construct a completely,
exhaustive test suite.  Significant effort has been expended to clearly portray the scope of the
proposed test suite, and it is believed that this suite does provide both extensive and
sufficient coverage.  Provision has been made in the plan to amend or extend the test
coverage if, in the judgment of the IURC, an amendment or extension is deemed justified.
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I.  CLEC Involvement in Testing

CLECs operating in Indiana will be asked to volunteer to participate in certain portions of this
test.  For example, CLEC participation will be solicited to provide test cases for the test.  The
inclusion of selected CLEC live transactions provides an alternative test method for transactions
that may not be practical to provide through the interfaces being tested, and further facilitates a
more realistic depiction of real world production.  Use of CLEC live transactions also provides a
means to help control for test bias, and allows for an element of blind testing and tracking
performance in a “real-world” environment.

The successful execution of those portions of the test requiring CLEC participation is dependent
on the extent of that participation.  The Test Manager will meet those CLECs who volunteer to
participate to mutually agree on the nature and extent of the participation.  It is anticipated that
agreement on the following issues will be reached: (a) what commitments are needed in terms
of people, time, physical resources, access to facilities and work centers, etc. (b) when the
commitments need to be delivered and (c) what lead times will be provided in order to arrange
to meet the commitments.

Use of CLEC transactions for test purposes will require extensive participation by the Test
Manager either to observe the execution of the transactions in order to measure, audit, inspect
and monitor progress and report results or otherwise verify and validate the observed results.

J.  Communication Forums

The Test Manager will work with the IURC to provide numerous informational forums during
the test.  For example, the Test Manager will schedule periodic meetings with the IURC, the
CLECs, and Ameritech as necessary to address testing status, issues, and proposed resolutions
and keep CLECs apprised of all relevant aspects of the project.  The Test Manager will also host
weekly CLEC status meetings (which will not involve Ameritech staff).

K.  Document Structure

This section describes the structure of the document.  It includes a table that lists each major
section number along with a brief description.

Table II-2: Document Overview

Sect. No. Section Content
I Document Control Identifies document distribution and necessary approvals.
II Introduction Documents project background, scope, and objectives,

assumptions,  and limitations. Includes who should read
the document, and how it is structured.

III Test Plan Framework Describes the methodologies for testing Ameritech’s
systems, interfaces and processes. Includes how testing is
segmented and organized, testing components, entrance
and exit criteria, data acquistion, and traceability.

IV Performance Metrics Audit
Test Section

Describes the methods and procedures for evaluating
Ameritech’s data collection, transfer, and processing into
its performance metrics.

V Policies and Procedures
Review Test Section

Describes the methods and procedures for evaluating the
Ameritech Wholesale’s business rules.
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Sect. No. Section Content
VI Transaction Verification and

Validation Test Section
Describes the methods and procedures for verifying and
validating  Ameritech’s core systems through a series of
transaction tests.

Appendix A Test Scenarios Describes the scenarios to be used in this test.
Appendix B Normal and Peak Volumes

Test Section
Describes the volumes to be used in testing.

Appendix C Statistical Approach Describes the statistical methods and tests used to
determine whether parity exists.

Appendix D Performance Metrics and
Standards

Lists metrics for process areas gathered from sources such
as the Interim Guidelines.

Appendix E Glossary Testing terms and definitions used in this document.
Appendix F TBD Modifications and enhancements have been negotiated

between Ameritech and CLECs to be included in the test.
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III.  Test Plan Framework

The overall test of Ameritech’s OSS is designed to be multi-faceted and provide end-to-end
coverage of the systems, interfaces, and processes that fall within the scope of the testing effort.
In constructing a master test plan, many factors were considered, including the systems and
processes to be tested, the measurement points and respective evaluation criteria, and the
necessary conditions required to stage a successful, efficient, and objective test.  The Test
Manager is expected to execute all tests listed in this plan.

To present a comprehensive, complete, and thorough test of Ameritech’s OSS systems,
interfaces, and processes, the master test plan framework has five key dimensions:

• Test Scenarios

• Test Families

• Test Domains

• Test Processes

• Evaluation Criteria

The test scenarios and the test domains define what is to be tested.  Test scenarios provide the
contextual basis for testing by defining the transactions, products, volumes, data elements, and
other variables that must be considered and included during testing.  The test families organize
the systems and processes to be tested.  The test domains define the systems and processes to be
tested.

Test processes and evaluation criteria define how testing will be conducted.  Test processes
define the techniques, measures, inputs, activities, and outputs of each component test.
Evaluation criteria serve as the basis for evaluation by defining the norms against which test
results are compared.

These concepts are discussed in more detail in the following sections.

A.  Test Scenarios

Based on KPMG Consulting’s industry experience, the knowledge gained from the New York
Public Service Commission Test, the Pennsylvania Public Utility Commission Test, the Florida
Public Utility Commission third party test, a review of the available offerings in Indiana, the
scenarios developed for the Michigan MTP, and contributions from Indiana CLECs, KPMG
Consulting has developed a representative set of test scenarios.

The test scenarios describe at a high level realistic situations in which CLECs purchase
wholesale services and network elements from Ameritech to be resold or repackaged to the
CLEC’s end-user customer on a retail basis, as well as situations in which CLECs access repair,
maintenance, and billing services.  The key principles applied in generating the scenarios
included: (1) emulating real world coverage, mix, and types of transactions while (2) balancing
the requirement for practical and reasonably executable transactions which would not unduly
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disrupt normal production or negatively affect customer service.  In general, each test scenario
describes a real-world situation that will be used to create test cases.

1.0 Scenario Purpose

Scenarios serve several key purposes.  Scenarios help define the products, services, and
transactions that should be included for transaction testing.  In this regard, test scenarios
provide the guidance and framework for developing “real world” test cases to simulate live
production in a controlled test environment.  The test cases provide the actual detailed
instructions required to build individual transaction test instances.

These scenarios will be used to test functionality, performance, and other attributes associated
with the ability of CLECs to access information from Ameritech business processes and
associated systems.  Scenarios provide a way to bridge across test domains and families,
thereby facilitating both point-specific and end-to-end testing of various systems and processes
and providing the breadth and depth of coverage of products and services to be tested.

2.0 Scenario Use

A list of the scenarios is provided in table form in Appendix A.  In general, these scenarios
specify a high-level description of a transaction situation.  For example, one scenario is to
change features for an existing CLEC Resale business Plain Old Telephone Service (POTS)
customer.  These scenarios will be used to generate specific test cases during testing.

The test cases represent variations on the basic scenario.  For example, from the scenario
mentioned above, there could be several test cases.  One such test case might be to delete Call
Waiting and add Caller ID to each line of a ten-line business customer with sequential hunting
among the lines.  Another case might be to add hunting to a five-line business customer account
and then cancel the order after two days.  Yet another case might be to remove hunting from a
seven-line business customer and then supplement the order three days later to remove Call
Waiting from the auxiliary lines.  A further case might be to introduce a specific intentional
error in this order and then submit an order supplement to correct the error.

Each of these test cases drive the definition of detailed test instances for various components of
the total test.  These test instances correspond to the test case for a specific customer account.
The Test Manager is expected to transmit numerous test instances for each test case.  To help
ensure the blindness and objectivity of the test, only the high-level scenarios, and not the more
detailed test cases or instances are listed in this document.  CLECs are expected to contribute to
the development of the test case requirements during the course of the test.

For functionality testing, volumes of test instances will be assigned to each of the test cases
based, in part, on a determination of the sufficiency of sample sizes to determine compliance
with appropriate performance metrics.  The method for determining the appropriate
performance metrics that will be used in this test is described in Appendix D.  However, for
practical reasons it is expected that transactions of greater complexity will tend to be executed
in smaller volumes.  Other considerations that will be taken into account by the Test Manager in
determining test volumes will be assurance of sufficient samples by customer type (residence
vs. business), as well as by service delivery method.  In addition, the Test Manager may
determine based on experience in other jurisdictions and further analysis of CLEC experience in
Indiana to add additional volumes to certain scenarios.
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For volume testing, normal expected volumes will then be assigned to a selected set of the test
cases based on projections of expected real world production.  Individual test instances that
match the test cases will be generated based on the volume that has been assigned.

In addition, a stress volume test will be conducted to test the capacity and identify potential
choke points of the interfaces.  Stress volumes will be assigned to a subset of the test case types
based on some multiplier of the normal expected volumes.

B.  Test Domains

The areas subject to testing exist in four domains that mirror the major business functions
performed by a telecommunications carrier:

• Pre-Order, Order, and Provisioning (POP)

• Maintenance and Repair (M&R)

• Billing (BLG)

• Relationship Management and Infrastructure (RM&I)

These four domains are useful in defining the areas to be tested and the specific tests to be
conducted.

1.0  Pre-Order, Order, and Provisioning Domain

This domain is comprised of the systems, processes, and other operational elements associated
with Ameritech’s support for Pre-Ordering, Ordering, and Provisioning activities for wholesale
services and unbundled network elements.  The purpose of the specified tests is to evaluate
functionality, to evaluate compliance with prescribed measurements, and to provide a basis for
comparing this operational area to parallel systems and processes supporting Ameritech’s retail
operations.

2.0  Maintenance and Repair Domain

This domain is comprised of the systems, processes, and other operational elements associated
with Ameritech’s support for wholesale maintenance and repair activities.  Tests associated
with this domain will evaluate functionality and provide a basis for comparing this operational
area to parallel systems and processes supporting Ameritech’s retail operations and applicable
industry standards.  Tests will also evaluate Ameritech’s compliance with maintenance and
repair performance measurements.

3.0  Billing Domain

This domain is comprised of the systems, processes and other operational elements associated
with Ameritech’s support for wholesale billing.  Tests associated with this domain are designed
to evaluate Ameritech’s compliance with measurement agreements and to ensure adherence to
sound management practices.
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4.0  Relationship Management & Infrastructure Domain

This domain is comprised of the systems, processes and other operational elements associated
with Ameritech’s establishment and maintenance of business and technical relationships with
the CLECs.

C.  Test Families

The areas subject to testing have been organized into three test families that are composed of
tests that require similar methods of evaluation.  The three test families are:

• Transaction Verification and Validation

• Processes and Procedures Review

• Performance Metrics Review

These three test families are useful in organizing the areas to be tested and the specific tests to
be conducted.  The Transaction Verification and Validation (TVV) test family is comprised of
transaction-based tests, while the Processes and Procedures Review (PPR) test family is
comprised of reviews of Ameritech’s wholesale business processes and management practices.
The third test family, Performance Metrics Review (PMR), is comprised of reviews Ameritech’s
service quality measurement data collection, calculation, and reporting functions.

Within each of these test families, specific test targets have been identified for testing.  The POP,
Billing, and M&R domains are addressed in each of the test families.  RM&I is addressed
completely within the PPR test family.  The relationship between the test families and test
domains is shown below.

Table III-1: Domain/Test Family Matrix

POP Billing M&R RM&I
PMR X X X
PPR X X X X
TVV X X X

D.  Test Processes

Within each of the three test families, specific test processes to be executed have been defined.
In general, two kinds of tests have been developed:

• Transaction-Driven System Analysis

• Operational Analysis

1.0  Transaction-Driven System Analysis

Tests utilizing transaction-driven system analysis rely on initiation of transactions, tracking of
transaction progress, and analysis of transaction completion results to evaluate a system under
test.  Transaction-driven system analysis requires defining several key facets of testing,
including the data sources (e.g., CLEC live data, Ameritech historical data), the system
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components under test (e.g., application-to-application interfaces, graphical user interfaces),
and volumes (e.g., normal, stress).

The transactions, or test instances, to be used in each transaction-driven system analysis test
will be derived from higher level sets of one or more transactions called test cases, which in turn
have been developed from test scenarios.  See the Scenario section above for additional
discussion.

2.0 Operational Analysis

Tests utilizing operational analysis focus on the form, structure, and content of the business
process under study.  This test method will be used to evaluate day-to-day operations and
operational management practices, including policy development, procedural development,
and procedural change management.  Operational analysis validates and verifies the results of a
process to determine that the process functions correctly and according to documentation and
expectations.  Operational analysis also tests compliance by reviewing management practices
and operating procedures against legal, statutory, and other requirements.

E.  Evaluation Criteria

Measures and their corresponding evaluation criteria provide the basis for conducting tests.
Evaluation criteria are the norms, benchmarks, standards, and guidelines used to evaluate
measures identified for testing.  Evaluation criteria provide a framework for the scope of tests,
the types of measures that must be taken during testing, and the approach necessary for
analyzing results.

There are four types of evaluation criteria, as shown in the table below.

Table III-2: Evaluation Criteria

Evaluation
Criteria Type Description Examples

Quantitative These criteria set a threshold for performance
where a numerical range of values is
possible, such as response time.

System response time is four
seconds or less.

Qualitative These criteria set a threshold for performance
where a range of quality values is possible,
such as level of customer satisfaction.

Documentation defining daily
usage feeds is adequate.

Parity These are criteria that require two
measurements to be developed and
compared, such as whether external response
time is at least as good as internal response
time.

CLEC transaction time no greater
than  Ameritech Retail
transaction time.

Existence These are criteria where only two possible
test results can exist (e.g., true/false,
presence/absence), such as whether a
document exists or not.

Documentation defining daily
usage feeds exists.

The evaluation criteria to be applied in the overall test effort are based largely on the legal and
regulatory requirements for functionality and performance applicable to Ameritech’s OSS.
Overall, evaluation criteria are derived from three types of sources, as shown below.
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Table III-3: Sources of Evaluation Criteria

Evaluation Criteria
Source Types Description

Legal and Regulatory
Requirements

Requirements specified by statute and regulation, such as FCC orders,
court orders, IURC regulations, federal and state statutes, and other
binding requirements such as interconnect aggrements and others
resulting from judicial or governmental proceedings.  (State and federal
proceedings that the Test Manager uses in evaluation of legal and
regulatory requirements will be cited in the final report.)

Consensus
Requirements

Norms, benchmarks and standards developed by formal consensus
proceedings.

Good Management
Practices (GMP)

Widely recognized standards and guidelines promulgated by sanctioned
industry and governmental organizations and other bodies (e.g.,
Association for Telecommunications Industry Solutions (ATIS), Ordering
and Billing Forum (OBF), Telecommunications Industry Forum (TCIF));
also includes benchmarks, performance goals, and guidelines derived
from industry and topic area experts,  Ameritech and CLEC performance
targets, publications, academic journals and other sources.

F.  Test Process Elements

For every test defined within each test family, the test process includes a description of the test,
its objectives, the targets and scope of the test, the measures to be used, the test scenarios which
apply to the test, the test’s inputs, activities, and outputs, as well as entrance and exit criteria.
Several key test process elements are described in the following sections.  Each test process
specifies the evaluation techniques used to capture and analyze information developed during
testing and the evaluation measures used to conduct testing.

1.0 Global Entrance Criteria

Entrance criteria are those requirements that must be met before individual tests can commence.
Global entrance criteria, which apply to every individual test (except where noted otherwise),
include the following:

1. The Master Test Plan has been approved.

The Test Plan must be approved by the IURC staff.

2. All relevant legal dependencies have been resolved.

 Any pending legal and regulatory proceedings that impact the ability to perform
the test must be concluded in a manner, which allow testing to proceed.  Any
necessary legal or regulatory approvals must be secured.

3. The performance measurements to be used in the test are determined.

 The performance metrics to be used in the test must be determined by the IURC
and fully defined.  Fully functional Ameritech measurements are required to
support collection of test results and to ensure a method exists to monitor on-
going compliance.  With assistance from the Test Manager, IURC staff will assess
the operational readiness of all required Ameritech measurements and verify
that all requirements have been met.
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4. All Ameritech interface capabilities subject to testing at the onset of the
evaluation must be operationally ready.

 Electronic interfaces to OSS access functions of pre-ordering, ordering,
provisioning, maintenance and repair, and billing must be operational and in
production in order to be tested.  (During the test period, additional functionality
to be tested may become operational.  For these systems and processes,
Ameritech will indicate via the CLEC Change Control process when such
functionality is operational and in production.)

5. For transaction tests to begin, construction of the transaction testing systems
(including the gateway systems and Test Manager's OSS) must be complete.

 The Test Manager's interfaces to Ameritech's OSS will be built based on
specifications and documentation provided by Ameritech to all CLECs.
Acceptance testing by the Test Manager will be necessary to verify that the test
systems are capable of communicating with Ameritech's systems.   The Test
Manager will indicate to IURC staff when construction of these systems is
complete.

6. KPMG Consulting's review of relevant source documentation from the other
states in the Ameritech region is complete.

KPMG Consulting will review OSS testing in other states in the Ameritech region
to determine whether the results of those tests may be applicable to any specific
portion of this Master Test Plan.  Results of this analysis will be shared with the
participants.  KPMG Consulting may recommend to the IURC to utilize the
results of those tests rather than conducting duplicative testing, where KPMG
Consulting can attest that the testing done in other states is independent and
reliable and can be used as a basis for evaluation acceptable to the IURC or its
representatives.  To be considered duplicative, a test must meet the specifications
listed in the Indiana MTP.

Table III-4: Global Entrance Criteria

Criteria Responsible Party
The Test Plan has been approved. IURC staff
All relevant legal dependencies have been resolved. Ameritech, IURC staff
The performance measurements to be used in the
test are determined.

IURC staff

All Ameritech interface capabilities subject to testing
at the onset of the evaluation must be operationally
ready.

Ameritech

For transaction tests to begin, construction of the
transaction testing systems (including the gateway
systems and Test Manager's OSS) must be complete.

Test Manager, Ameritech

KPMG Consulting's review of relevant source
documentation from the other states in the
Ameritech region is complete.

Test Manager
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2.0 Global Exit Criteria

Exit criteria are the requirements that must be met before the tests defined in the Test Plan can
be concluded.  The Exit Criteria must be met prior to KPMG Consulting providing its report to
the IURC as described in this MTP.

1. All test activities required by the MTP must be completed.

 For each test, all fact finding and analysis activities must be completed.  All
results and test methodologies have been documented.  Any exceptions must be
resolved or retesting completed, unless specifically exempted by the IURC.

2. All change control, verification, and confirmation steps have been completed.

The results of test activities must be documented and reviewed for accuracy.
Any results that require clarification or follow-up are confirmed.

3. All negotiated modifications and enhancements are tested.

The test will not be considered complete until Ameritech has implemented a
series of modifications and enhancements to its OSS (as described in the table
below and in Appendix F), and those modifications and enhancements have been
tested.  These modifications and enhancements have been negotiated1 between
Ameritech and CLECs in collaborative work sessions conducted under the
auspices of several state regulatory agencies and at the Federal Communications
Commission ( Memorandum Opinion and Order, Applications of Ameritech
Corp., Transferor, and SBC Communications Inc., Transferee, For Consent to
Transfer Control of Corporations Holding Commission Licenses and Lines
Pursuant to Sections 214 and 310(d) of the Communications Act and Parts 5, 22,
24, 25, 63, 90, 95 and 101 of the Commission’s Rules, CC Dkt. No. 98-141, FCC 99-
279, 1999 WL 809551 (rel. Oct. 8, 1999), app. pend. ,sub. nom.
Telecommunications Resellers Ass’n v. FCC, Case No. 99-1441 (D.C. Cir.) (The
Merger Order).

                                                
1 NEEDS REVISION At this point, Ameritech and the CLECs have agreed that these
modifications and enhancements should be implemented, and they have further agreed that the third-
party test cannot be deemed complete until these modifications and enhancements have been tested.
However, the collaborative parties have not yet come to final agreement concerning the specifics of each
and every modification and enhancement.  Negotiations regarding these specifics are ongoing.  If a
negotiated solution cannot be made, the parties may seek Commission resolution of these issues.  To the
extent the OSS functionalities referred to are defined and resolved on or before September 15, 2000, in the
state collaborative proceedings and the FCC’s SBC/Ameritech Uniform and Enhanced Plan of Record,
the functionalities will be documented, implemented, and tested as defined in those proceedings.  If these
functionalities are not resolved in those proceedings on or before September 15, 2000, the functionalities
will be documented, implemented, and tested as otherwise agreed to by the collaborative parties or as
determined by the PSC.
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Table III-5:  Modifications and Enhancements to be Tested

Type of Modification and
Enhancement

Brief Description

Functionalities, processes and
procedures to be deployed (Note
that letters in parentheses refer
to the issue as described in
Appendix G)

− Facilities Availability Process (A)
− Improved Escalation Process Concerning Facility Assignment (A)
− Procedures for Requesting and Receiving by Central Office DLC Loop

Percentages (A)
− Facility Problem Notification Within 24 Hours of FOC (A)
− Loop Assignment for DSL (C)
− New Firm Order Confirmation (FOC) and Facility Modification Process –

Documentation Available (F)
− New  Facility Modification Process – Identify Facility Problems and Notify

CLEC of modification or build options  (F)
− New Firm Order Confirmation Process – Incorporate version numbers and

reason codes on revised FOCs (F)
− Hot Cut Procedures (G)
− Hot Cut Procedures – Integrated Services Digital Network (ISDN)-xDSL (G)
− Street Address Guide (SAG) to CSR Conversion (abbreviated validation) (H)
− Directory Assistance/Directory Publishing (L)
− Provide current SBC documentation on its “ Retain Current Listing” process

(L)
− Provide current AAS  documentation on its Order and Query Process via

website (L)
− Implement a process to allow CLECs the option to retain current listings,

except on partials (L)
− Provide interface (or work-around) for integrated directory listings ordering

ability (L)
− E911 Database Management (confirm parity between Ameritech and CLECs

regarding use of SAG) (M)
− Customer Premise Access -- Provide Copies of Policy (N)
− Replacement of Internal Network Interface Devices (NIDs) (O)
− TC/Net Change Process (P)
− LEC Protection (Q)
− LEC Protection -- LOA Policy (Q)
− Flow Through (S)
− Branded Operator Services (W)
− Partial Migrations (X)
− Account Management Process – Edited Ameritech Handbook (Y)
− Account Management Process – Coordination Between Account Team and

Directory Listing and Directory Assistance (Y)
− Collocation Ordering, Rates, Auditing and Record Keeping Processes (Z)
− LNP 10-Digit Trigger Ordering (AA)

Products and services made
available for ordering and
provisioning in commercial
quantities

− UNE-P (B)
− Line Sharing (C)
− Line Splitting (C)
− Digital Subscriber Line (DSL) (C)
− Sub-Loops (D)
− Dark Fiber (E)
− Enhanced Extended Links (EELS) (V)

Modifications to Ameritech's
OSS and interfaces to provide
functionality in conformance
with industry standards for
Ameritech’s application-to-

− Graphical User Interface (GUI) for Ordering (A, B, C, D)
− Parsed (Fielded) Customer Service Record (CSR) (I)
− Service Order Completion Notices (R)
− Conform To ATIS Standards For Pre-Ordering And Ordering At The Local

Service Ordering Guideline, Version 4.0 Level (J & K)
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Type of Modification and
Enhancement

Brief Description

application interface and its
graphical user interface
providing such functionality

− Accept Full Refresh Supplemental Orders (or mutually agreed upon work
around) (T)

− Synchronized Pre-Order And Order Data Elements (U)
− Enable CLEC Use Of Frame Due Time Specification On UNE Loop Orders

(G)
− Retain Current Listing On All Order Types (L)

4. All negotiated performance measures are tested.

The set of performance measures to be used in the test has been negotiated
between Ameritech and CLECs in collaborative work sessions conducted under
the auspices of the IURC and other state regulatory agencies.  The parties have
come to agreement on a set of baseline measures to be used to begin third-party
testing.    The parties have also agreed to meet in a series of collaboratives to
discuss modifications, deletions, and additions to that baseline set of measures.
The test will not conclude until (1) Ameritech has implemented the
modifications, deletions, and additions to the baseline measures resulting from
the collaborative (either by agreement of the collaborative parties or as otherwise
ordered by the IURC) and (2) those modifications, deletions, and additions are
encompassed as part of the third-party test and audited.

In addition to these global exit criteria, test-specific exit criteria, where applicable, are defined
within each test.

Table III-6: Global Exit Criteria

Criteria Responsible Party
All required test activities must be completed. Test Manager
All change control, verification, release management
and confirmation steps have been completed.

Test Manager

All negotiated modifications and enhancements are
tested.

Test Manager, Ameritech, IURC staff

All negotiated performance measures are tested. Test Manager, Ameritech, IURC staff

3.0 Evaluation Techniques

Each test relies on one or more techniques to collect and record measurements and analyze the
results.  The five types of techniques defined for this test are described in the chart below.

Table III-7: Evaluation Techniques

Technique Description
Transaction Generation Transaction generation is the use of live, historical, and/or generated data

which is executed through the system under review. The results of this test
are evaluated for quality.

Report Review Review and analysis of historical data, reports, metrics, and other
information in order to assess the effectiveness of a particular system or
business function. This includes performance measurement reports and
other management reports.
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Technique Description
Inspection Physical review of process activities and products, including site visits,

walk-throughs, read-throughs, and work center observations.
Logging Monitoring activities and collecting information by logging process events

and products as they happen. Logging can be mechanized or manual.
Document Review Compilation and review of books, manuals, and other publications related

to the process and system under study.
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IV.  Performance Metrics Audit Test Section

A.  Purpose

The purpose of this section is to define the specific tests to be undertaken in evaluating the
systems, processes, and other operational elements associated with Ameritech's support for
Performance Metrics (Service Quality Measurements).  This will constitute the first annual audit
but does not prescribe the scope of any future audits.  The performance metrics audit will be
initiated as soon as possible.  The performance measurements audit will determine if Ameritech
has properly implemented the Commission required parity and performance standards
measurements, and the reliability of the data.  This section defines the specific tests to be
undertaken in the audit of performance metrics.

The performance metrics audit test will be conducted using the United States General
Accounting Office Government Auditing Standards related to issues of performance audits as
applicable to public utilities, as determined by KPMG Consulting in the exercise of its
reasonable professional judgment in consultation with IURC staff.

B.  Organization

The Performance Metrics Review is organized into three test target areas, which represent the
key focus areas for testing in this domain.  The Performance Metrics scope section contains a
series of tables that identify the specific tests to be associated with each target test area.  The
tables are organized based upon subject test matter.

The subsequent section, Performance Metrics Review “Test Process,” provides additional
information and tables that further define the testing approach, inputs, outputs, as well as
entrance and exit criteria.

C.  Scope

The Performance Metrics Review test family is comprised of three test target areas, representing
important and generally distinct areas of effort undertaken by Ameritech.  The three test target
areas are:

• Standards & Definitions

• Data Processing

• Data Retention

Each target test area is further broken down into a number of increasingly discrete Process and
Sub Process Areas that serve to identify the test details and procedures.

D.  Test Process

Five tests have been designed to address the three test target areas.  The organization of
the subject test processes is as follows:

PMR1:  Data Collection and Storage Verification and Validation Review
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PMR2: Metrics Definitions and Standards Development and Documentation
Verification and Validation Review

PMR3: Metrics Change Management Verification and Validation Review

PMR4: Metrics Data Integrity Verification and Validation Review

PMR5: Metrics Calculations and Reporting Verification and Validation Review

The three test target areas and five metrics tests will review all of the service quality measures
that Ameritech is currently reporting, in part based on requirements of state and federal
regulators.  The metrics to be used in the test will be determined by the IURC before the test
commences.  This determination will be based on input from a Work Group consisting of
representatives from CLECs active in Indiana, Ameritech, and the IURC Staff.  When these
metrics have been determined, they will be listed in Appendix D.

The metrics tests will involve an examination of both live industry data and, where applicable,
data from the test transactions performed by the Test Manager.  The tests will involve an
investigation of the processes both for developing the metrics and for deriving the standards
derived from retail analogs.  That is, both CLEC and Retail data will be included in the test.
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1.0 Test PMR1: Data Collection and Storage Verification and Validation Review

1.1 Description

This test evaluates key policies and practices for collecting and storing raw and target data
necessary for the creation of performance metrics.  The procedures both for data used in the
calculation of the metrics and data required for the calculation of retail analogs will be included.
This test will rely on checklists, document reviews, and inspections.

1.2 Objectives

The objectives of this test are to determine the adequacy and completeness of key policies and
procedures for collecting and storing performance data. This test will also evaluate the extent to
which Ameritech’s operations are consistent with the policies and procedures – i.e., are the
policies and procedures being followed consistently.

1.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager

1.4 Test Scope

Table IV-1 Test Target: Data Collection and Storage Verification and Validation
Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Collection of Data Collection policies
& procedures for
CLEC and retail
data

Adequacy and
completeness of
collection policies and
procedures

Inspection
Document review
Report review

Qualitative

Identification of
collection points

Applicability of and
measurability from
control points

Inspection Qualitative

Existence of
collection tools

Adequacy and
scalability of data
collection tools

Inspection Qualitative

Internal Controls Adequacy and
completeness of the
internal control
process

Inspection
Document review
Report Review

Qualitative

Storage of Data Storage policies &
procedures for
CLEC and retail
data

Adequacy and
completeness of
storage policies and
procedures

Inspection
Document review
Report review

Qualitative

Identification of
storage sites

Applicability of and
measurability from
control points

Inspection Qualitative
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Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Existence of
storage tools

Adequacy and
scalability of data
storage tools

Inspection Qualitative

Internal Controls Adequacy and
completeness of the
internal control
process

Inspection
Document review
Report Review

Qualitative

1.5 Scenarios

This test does not rely on scenarios.

1.6 Test Approach

Inputs Activities Outputs
− Ameritech Metrics Policies

and Processes
Documentation

− Ameritech Metrics
Definition Documentation

− Other procedural and
technical documentation

− Evaluation checklists
− Interview guides

− Gather information
− Review collection and

storage policies and
procedures for both CLEC
data and data used in
calculations of retail analogs

− Perform walkthroughs of
Ameritech facilities that are
relevant to the production of
performance measurements

− Perform interviews and
documentation reviews

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

1.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

2.0 Test PMR2: Metrics Definitions and Standards Development and Documentation
Verification and Validation Review

2.1 Description

This test evaluates the overall policies and practices for developing and documenting metrics
definitions and standards.  This would include policies and practices associated with both
CLEC and, for standards that are retail analogs, retail measurements.  This test will rely on
checklists, document reviews and inspections.
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2.2 Objectives

The objectives of this test are to determine the adequacy and completeness of key procedures
for developing, documenting, and publicizing standards and definitions for performance
metrics.

2.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager

2.4 Test Scope

Table IV-2 Test Target: Metrics Definition and Standards Development and,
Documentation Verification and Validation Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Metrics
Definitions

Documentation of
Metrics Definitions

Adequacy and
completeness of
Metrics Definitions

Inspection
Document review
Report review

Qualitative

Distribution of
Metrics Definitions

Adequacy and
completeness of the
distribution of the
Metrics Definitions

Inspection
Document review
Report review

Qualitative

Standards
Definitions

Documentation of
Standards
Definitions

Adequacy
completeness of
Standards
Definitions

Inspection
Document review
Report review

Qualitative

Distribution of
Standards
Definitions

Adequacy and
completeness of the
distribution of the
Standards
Definitions

Inspection
Document review
Report review

Qualitative

2.5 Scenarios

This test does not rely on scenarios.

2.6 Test Approach
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Inputs Activities Outputs
− Ameritech Metrics

Development
Documentation

− Ameritech Metrics
Definitions Documentation

− Other procedural and
technical documentation
that may be appropriate

− Evaluation checklists
− Interview guides

− Gather information
− Perform interviews and

documentation reviews
− Complete evaluation

checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

2.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

3.0 Test PMR3: Metrics Change Management Verification and Validation Review

3.1 Description

This test evaluates the overall policies and practices for managing the change of the standards
and definitions in the Ameritech metrics and the calculation of the metrics, and the
communication of these changes to the IURC and the CLECs.  This would include policies and
practices associated with both CLEC and, where the standards are retail analogs, retail
measurements.  This test will rely on checklists, document reviews and inspections.

3.2 Objectives
The objectives of this test are to determine the adequacy and completeness of key procedures
for developing, conducting, monitoring, and publicizing change management of the
performance metrics.  This test will also evaluate the extent to which Ameritech’s practices and
procedures used to effect change in the performance metrics systems conform to the
documented Ameritech change management process for performance metrics.

3.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager
Ameritech’s written Change Management Process for performance
metrics

Ameritech
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3.4 Test Scope

Table IV-3 Test Target: Metrics Change Management Verification and Validation
Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Change
Management

Developing Change
Proposals

Completeness and
consistency of
change development
process

Inspection
Document review
Report review

Qualitative

Evaluating Change
Proposals

Completeness and
consistency of
change evaluation
process

Inspection
Document review
Report review

Qualitative

Implementing
Change

Completeness and
consistency of
change
implementation
process

Inspection
Document review
Report review

Qualitative

Intervals Reasonableness of
change interval

Inspection
Document review
Report review

Qualitative

Documentation Timeliness of
documentation
updates

Inspection
Document review
Report review

Qualitative

Tracking Change
Proposals

Adequacy and
completeness of
change management
tracking process

Inspection
Document review
Report review

Qualitative

3.5 Scenarios

This test does not rely on scenarios.

3.6 Test Approach

Inputs Activities Outputs
− Ameritech Metrics

Policies and Processes
Documentation

− Other procedural and
technical documentation

− Evaluation checklists
− Interview guides

− Gather information
− Perform interviews and

documentation reviews
− Complete evaluation

checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

3.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4
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4.0 Test PMR4: Metrics Data Integrity Verification and Validation Review

4.1 Description

This test evaluates the overall policies and practices for processing the data used by Ameritech
in the production of the reported performance metrics and standards.  This test will rely on
document reviews, inspections, and sampling of partially converted data.  Both CLEC and retail
data will be included in the test.  In addition, both retrospective data and data derived from the
transactions submitted by the Test Manager will be included.

4.2 Objectives

The objective of this test is to determine the integrity of key procedures for processing the data
necessary for the production of performance metrics.

4.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager
Preliminary analysis of PMR 5 Test Manager

4.4 Test Scope

Table IV-4 Test Target: Metrics Data Integrity Verification and Validation Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Data Integrity Transfer of data
from point(s) of
collection

Adequacy and
completeness of the
data transfer process

Inspection
Document review
Report review

Qualitative

Conversion of data
from raw to
processed form

Adequacy and
completeness of the
conversion policies
and procedures

Inspection
Document review
Report review

Qualitative

Internal Controls Adequacy
completeness of the
internal control
process

Inspection
Document review
Report review

Qualitative

4.5 Scenarios

This test does not rely on scenarios.

4.6 Test Approach

Inputs Activities Outputs
− Ameritech Metrics

Definitions Documentation
− Ameritech Metrics

Definition Documentation
− Other procedural and

technical documentation

− Gather information
− Perform interviews and

documentation reviews
− Complete evaluation

checklists and interview
summaries

− Completed evaluation
checklists and interview
summaries

− Summary report
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− Evaluation checklists
− Interview guides

− Gather sample of data
− Analyze data
− Develop and document

findings

4.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

5.0 Test PMR5: Metrics Calculations and Reporting Verification and Validation Review

5.1 Description

This test evaluates the processes used to calculate performance metrics and retail analogs.  The
test will rely on re-calculating metrics and retail analogs and reconciling any discrepancies to
verify and validate the reporting of the metrics.  The test will use both retrospective data and
data collected by Ameritech from the execution of transactions.  This test will also analyze the
documentation published by Ameritech about metrics and the consistency between the
documentation and the procedures used for calculating metrics.  The test will rely on checklists,
document reviews, inspections, and standard statistical techniques.

5.2 Objectives

The objectives of this test are to determine the accuracy of recent metrics calculations and to
verify that the metrics as produced by Ameritech are consistent with its documentation and
stated objectives.

5.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3

5.4 Test Scope

Table IV-5 Test Target: Metrics Calculations and Reporting Review Verification and
Validation Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Metrics
Calculations
and Reporting

Accuracy of metrics
calculations

Ability to recreate
calcuations of
metrics values and
retail analogs

Calculation Quantitative

Documentation Consistency
between definitions
and metrics
calculations
programs

Document review Qualitative
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5.5 Scenarios

This test does not rely on scenarios.

5.6 Test Approach

Inputs Activities Outputs
− Ameritech definitions and

standards as verified by
PMR2

− Ameritech's target database
as verified and validated by
PMR1

− Ameritech Metrics
Definition Documentation

− Other procedural and
technical documentation

− Evaluation checklists
− Interview guides

− Gather information
− Perform interviews and

documentation reviews
− Complete evaluation

checklists and interview
summaries

− Gather data
− Recreate performance metrics

from target data
− Develop and document

findings

− Completed evaluation
checklists and interview
summaries

− Completed performance
metrics calculations

− Summary report

5.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

V.  Processes and Procedures Review Test Section

A.  Purpose

The purpose of this section is to define the specific tests to be undertaken in evaluating the
systems, processes and other operational elements associated with Ameritech’s establishment
and maintenance of business relationships with the CLECs.  Areas to be evaluated include the
provisioning of on-going operational support to CLECs in a manner both adequate to CLEC
business needs and comparable to that provided to Ameritech retail operations.

B.  Organization

The Processes and Procedures Review “Scope” section contains a series of tables that identify
the types of tests to be associated with each Target Test Area and are organized based upon test
subject matter.

The subsequent section, Processes and Procedures Review “Test Process,” provides additional
information and tables that further define the testing approach, inputs, outputs, as well as
entrance and exit criteria.  The tests are grouped to enable an efficient overall test procedure.

C.  Scope

The Process and Procedures Review Test family is comprised of Target Test Areas representing
important and generally distinct areas of effort undertaken by Ameritech to establish and
subsequently support CLECs.  These Target Test Areas include:
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• Change Management, including ongoing development of CLEC interfaces with Ameritech’s
OSS, and Ameritech interface testing facilities made available to CLECs

• Release Management

• CLEC Training

• Account Establishment & Management

• Forecasting

• Interface Development

• Network Design, Collocation and Interconnection Planning

• Domain Specific Process Reviews

Each Target Test Area is further broken down into a number of increasingly discrete Process
and Sub Process Areas that serve to identify the particular area of interest under test.

D.  Test Process

Sixteen test processes have been designed to address the seven Test Target areas.  The
organization of the subject test processes is as follows:

PPR1 Change Management Practices Verification and Validation Review

PPR2 Account Establishment & Management Verification and Validation
Review

PPR3 OSS Interface Help Desk Functional Review

PPR4 CLEC Training Verification and Validation Review

PPR5 OSS Interface Development Verification and Validation Review

PPR6 Collocation and Network Design Verification and Validation Review

PPR7 POP Manual Order Processing Evaluation

PPR8 POP Work Center/Help Desk Support

PPR9 Provisioning Process Evaluation

PPR10 Billing Work Center/Help Desk Support Evaluation

PPR11 Daily Usage Feed Returns – Process Evaluation

PPR12 Daily Usage Production and Distribution – Process Evaluation

PPR13 Billing Production and Distribution – Process Evaluation

PPR14 End-to-End M&R Process Evaluation

PPR15 M&R Work Center Support Evaluation
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PPR16 Network Surveillance Support Evaluation
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1.0 Test PPR1: Change Management Practices Verification and Validation Review

1.1 Description

This test evaluates Ameritech’s policies and procedures for managing changes to the OSS
interfaces and business processes utilized by CLECs.  The change management practices for
Ameritech-initiated and CLEC-initiated changes shall be considered.  Additionally, data will be
reviewed to evaluate change management of a major software release, LSOG 4, from initiation
through implementation.

1.2 Objectives

The objectives of this test are to determine the adequacy and completeness of procedures for
developing, publicizing, conducting, and monitoring change management.

1.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager

1.4 Test Scope

Table V-1 Test Target: Change Management Practices Verification and Validation
Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Change
Management

Developing
Change Proposals

Completeness and
consistency of change
development process

Inspection
Document review
Report review

Qualitative

Evaluating
Change Proposals

Completeness and
consistency of change
evaluation process

Inspection
Document review
Report review

Qualitative

Implementing
Change

Completeness and
consistency of change
implementation
process

Inspection
Document review
Report review

Qualitative

Intervals Reasonableness of
change interval

Inspection
Document review
Report review

Qualitative

Documentation Timeliness of
documentation and
notification updates

Inspection
Document review
Report review

Qualitative

Tracking Change
Proposals

Adequacy and
completeness of
change management
tracking process

Inspection
Document review
Report review

Qualitative
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1.5 Scenarios

This test does not rely on scenarios.

1.6 Test Approach

Inputs Activities Outputs
− Ameritech change

management process
documentation

− Other procedural and
technical documentation

− Ameritech instructions to
CLECs for interacting with
change management
functions and interpreting
change management
activities

− Evaluation checklists
− Interview guides
− CLEC data and interviews
− Change management

process artifacts, such as
change management
meeting notes, change
management notifications
and updated specifications

− CLEC Forum and CLEC
User Forum artifacts such
as notices of meeting,
documents provided by
Ameritech to CLECs that
outline changes that are to
be implemented,
specifications and issues for
resolution

− Gather documentation and
other relevant data

− Perform interviews and
documentation reviews

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

1.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

2.0 Test PPR2: Account Establishment & Management Verification and Validation Review

2.1 Description

This test evaluates Ameritech’s policies and practices for establishing and managing CLEC
account relationships.  Account establishment and management activities such as requests for
account manager assistance are included in the scope of this test.
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2.2 Objectives

The objectives of this test are to determine the adequacy, completeness, and compliance with
procedures for developing, publicizing, conducting, and monitoring account management.

2.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager
Retail analogs Test Manager/IURC
Interval standards for account management responsiveness to CLEC
requests

IURC

2.4 Test Scope

Table V-2 Test Target: Account Establishment & Management Verification and
Validation Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Establishing an
Account
Relationship

Staffing Appropriateness of
roles and
responsibilities

Inspection
Document review

Qualitative
Parity

Capacity, coverage,
and account
allocation

Inspection
Document review

Qualitative
Parity

Maintaining an
Account
Relationship

Customer contact Adequacy and
completeness of
procedures for
responding to
customer requests

Interviews
Logging
Report Review

Qualitative
Parity

Intervals Responsiveness to
customer contacts
relative to
established interval
standards

Inspection
Document review

Quantitative

Escalation Adequacy,
completeness and
effectiveness of
escalation procedures

Inspection
Document review
Interviews

Qualitative
Parity

Routine and urgent
customer
communications

Adequacy and
completeness of
communication and
notification
procedures

Inspection
Document review
Interviews

Qualitative
Parity

Customer
documentation

Adequacy and
completeness of
procedures for
developing,
distributing, and
maintaining
customer
documentation

Inspection
Document review
Interviews

Qualitative
Parity
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Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Account
Management
Capacity
Management

Capacity
management
process

Adequacy and
completeness of
capacity
management process

Inspection
Document review
Interview

Qualitative
Parity

2.5 Scenarios

This test does not rely on scenarios.

2.6 Test Approach

Inputs Activities Outputs
− Ameritech account

management procedural
documentation

− Ameritech instructions to
CLECs for interacting with
account managers,
including escalation
policies and procedures

− Other procedural, technical
and customer
documentation

− Evaluation checklists
− Interview guides
− CLEC data (such as

documented,
independently verifiable
account management
contacts )

− Retail analogs (as
applicable)

− Gather documentation and
other relevant data

− Perform Ameritech and
CLEC interviews and
documentation reviews

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

2.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

3.0 Test PPR3: OSS Interface Help Desk Functional Review

3.1 Description

This test is an evaluation of the Ameritech’s help desk functions, which provide technical and
system administration support for its OSS interfaces.

3.2 Objectives

The objectives of this test are to:
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• Determine adequacy, completeness and consistency of help desk processes

• Ensure help desk functions have effective management oversight

• Determine whether help desk escalation procedures are correctly maintained,
documented and published

• Determine the existence and functionality of procedures for measuring, tracking,
projecting and maintaining help desk performance

• Ensure existence of reasonable security measures to ensure integrity of help desk
data and the ability to restrict access to parties with specific access permissions

3.3 Entrance Criteria

Criteria Responsible Party
Limited to Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager

3.4 Test Scope

Table V-3 Test Target: OSS Interface Help Desk Functional Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Process Help
Desk Call

Resolution of user
question, problem
or issue

Completeness and
consistency of
process

Inspection
Document review

Qualitative

Close Help Desk
Call

Closure posting Completeness and
consistency of
process

Inspection
Document review

Qualitative

Status Tracking
and Reporting

Status tracking and
reporting

Completeness and
consistency of
reporting process

Inspection
Document review

Qualitative

Problem
Escalation

User and
Ameritech initiated
escalation

Completeness and
consistency of
process

Inspection
Document review

Qualitative

Capacity
Management

Capacity planning
process

Completeness and
consistency of
process

Inspection
Document review

Qualitative

Security and
Integrity

Data access
controls

Security of process Inspection
Document review

Qualitative

Process
Management

General
management
practices

Completeness and
consistency of
operating
management
practices

Inspection
Document review

Qualitative

Performance
measurement
process

Controllability,
efficiency and
reliability of
process

Inspection
Document review

Qualitative
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Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Process
improvement

Completeness of
process
improvement
practices

Inspection
Document review

Qualitative

3.5 Scenarios

This test does not rely on scenarios.

3.6 Test Approach

Inputs Activities Outputs
− Procedural documentation

(such as internal help desk
procedure manuals)

− Ameritech instructions to
CLECs for interacting with
help desk functions

− Evaluation checklists
− Interview guides

− Gather information
− Perform walk-through and

documentation reviews
− Complete evaluation

checklists
− Develop and document

findings

− Completed evaluation
checklists and interview
summaries

− Summary report

3.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

4.0 Test PPR4: CLEC Training Verification and Validation Review

4.1 Description

This test evaluates key aspects of Ameritech’s training program for CLECs.

4.2 Objectives

The objectives of this test are to:

• Determine the existence and functionality of procedures for developing,
publicizing, conducting, and monitoring CLEC training

• Ensure the CLEC training effort has effective management oversight

4.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist and interview guides Test Manager
Retail analogs Test Manager/IURC
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4.4 Test Scope

Table V-4 Test Target: CLEC Training Verification and Validation Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Training Program
Development

Develop
curriculum

Completeness of
training curriculum
and forums

Document review
Inspection

Qualitative
Parity

Adequacy of
procedures to
respond to
information about
training quality and
utilization

Document review
Inspection

Qualitative
Parity

Adequacy of
procedures to accept
CLEC input
regarding training
curriculum

Document review
Inspection

Qualitative
Parity

Publicize training
opportunities

Availability of
information about
training opportunities

Document review
Inspection

Qualitative
Parity

Training Program
Quality Assurance

Attendance/
utilization tracking

Adequacy of process
to track utilization
and attendance of
various training tools
and forums

Document review
Inspection

Qualitative
Parity

Session
effectiveness
tracking

Adequacy of process
to survey training
recipients on
effectiveness of
training

Document review
Inspection

Qualitative
Parity

Instructor oversight Adequacy of
procedures to
monitor instructor
performance

Document review
Inspection

Qualitative
Parity

Process
Management

Performance
measurement
process

Controllability,
efficiency and
reliability of process

Inspection
Document review

Qualitative
Parity

Process
improvement

Completeness of
process improvement
practices

Inspection
Document review

Qualitative
Parity

4.5 Scenarios

This test does not rely on scenarios.

4.6 Test Approach

Inputs Activities Outputs
− Procedural documentation

(such as training manuals)
− Ameritech instructions to

− Gather information
− Perform interviews and

documentation reviews

− Completed evaluation
checklists and interview
summaries
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CLECs for accessing
Ameriteh training

− Evaluation checklists
− Interview guides
− Retail analogs (as

applicable)

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Summary report

4.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

5.0 Test PPR5: OSS Interface Development Verification and Validation Review

5.1 Description

This test evaluates Ameritech’s methods and procedures for developing, providing, and
maintaining OSS interfaces for pre-ordering, ordering, maintenance & repair, and billing.

5.2 Objectives

The objectives of this test are to determine the adequacy, consistency and completeness of
Ameritech’s methods and procedures for developing, providing and maintaining OSS
interfaces.  The test shall also evaluate the capacity management practices used by Ameritech
for its OSS interfaces and gateway systems.

5.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager

5.4 Test Scope

Table V-5 Test Target: OSS Interface Development Verification and Validation Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Developing
Interfaces

Interface
development
methodology

Adequacy and
completeness of
interface
development
methodology

Inspection
Document review
Report review

Qualitative

Provision of
interface
specifications and
related
documentation

Adequacy and
completeness of
interface
documentation
distribution
procedures

Inspection
Document review
Report review

Qualitative
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Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Enabling and
Testing Interfaces

Interface enabling
and testing
methodology

Adequacy and
completeness of
carrier-to-carrier
interface enabling
and testing
procedures

Inspection
Document review
Report review

Qualitative

Availability of
test environments
and technical
support to CLECs

Availability and
adequacy of
functioning test
environments, testing
protocols, production
cutover protocols and
technical support for
all supported
interfaces

Inspection
Document review
Report review

Qualitative

Interface enabling
and testing
support

Adequacy and
completeness of
interface enabling
and testing
procedural
documentation

Inspection
Document review
Report review

Qualitative

Maintaining
Interfaces

Release
management

Adequacy and
completeness of
interface
enhancement and
software release
management
protocols

Inspection
Document review
Report review

Qualitative

OSS Interface
Capacity
Management

Capacity
management

Adequacy and
completeness of
capacity management
practices for OSS
interfaces and
gateway systems

Inspection
Document review
Report review

Qualitative

5.5 Scenarios

This test does not rely on scenarios.

5.6 Test Approach

Inputs Activities Outputs
− Procedural and technical

documentation
− Ameritech instructions to

CLECs for enabling,
testing, and maintaining
compatibility with
interfaces

− Evaluation checklists
− Interview guides
− CLEC data and interviews

− Gather information
− Perform Ameritech and

CLEC interviews and
documentation reviews

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report
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5.7 Exit Criteria
Criteria Responsible Party

Limited to Global Exit Criteria requirements See Table III-4

6.0 Test PPR6: Collocation and Network Design Verification and Validation Review

6.1 Description

This test evaluates Ameritech’s policies and practices for collocation and network design related
to establishing and maintaining CLEC ability to access unbundled network elements.  This test
also evaluates Ameritech’s trunk forecasting process.  (This test is not intended to examine
interconnection for other purposes, such as an interexchange carrier’s network-to-network level
interconnection.)

6.2 Objectives

The objectives of this test are to:

• Determine whether CLECs have sufficient information and Ameritech technical
support to adequately prepare for and implement network designs and
collocations

• Determine whether collocation and network design processes are well structured
and managed to produce intended results

• Determine the existence and functionality of procedures for developing,
publicizing, conducting, and monitoring trunk forecasting efforts with CLECs

• Verify integration of trunk forecasting procedures with Ameritech facilities
planning procedures

• Ensure the trunk forecasting effort has effective management oversight

6.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria requirements See Table III-3
Process evaluation checklist Test Manager
Interview guides Test Manager

6.4 Test Scope

Table V-6 Test Target: Collocation and Network Design Verification and Validation
Review

Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Network design
and collocation

Planning Adequacy and
completeness
network design and
collocation planning
processes

Document review
Inspection

Qualitative
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Process
Area

Sub Process/
Attribute

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Project
management

Adequacy and
completeness of
collocation project
management
procedures

Document review
Report review
Inspection

Qualitative

Resources Availability and
adequacy of
resources and
qualified technical
support to facilifate
collocation activities

Document review
Report review
Inspection

Qualitative

Testing and
implementation

Adequacy and
completeness of
network design and
collocation testing
processes

Document review
Report review
Inspection

Qualitative

Trunk
Forecasting

Forecast
Development

Adequacy and
completeness of
trunk forecasting
procedures

Document review
Inspection

Qualitative

Forecast Security Adequacy and
completeness of
procedures for
ensuring
confidentiality of
CLEC-provided
forecast information

Document review
Inspection

Qualitative

Forecast usage Availability and
integration of
published trunk
forecasts in
Ameritech facilities
planning process

Document review
Inspection

Qualitative

Collocation
Capacity
Management

Capacity
management
process

Adequacy and
completeness of
capacity
management
process

Inspection
Document review
Interview

Qualitative
Parity

6.5 Scenarios

This test does not rely on scenarios.

6.6 Test Approach

Inputs Activities Outputs
− Procedural and technical

documentation
− Ameritech instructions to

CLECs for planning and
implementing network
designs and collocations

− Evaluation checklists

− Gather information
− Perform Ameritech and

CLEC interviews and
documentation reviews

− Complete evaluation
checklists and interview
summaries

− Completed evaluation
checklists and interview
summaries

− Summary report
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− Interview guides
− CLEC data

− Develop and document
findings

6.7 Exit Criteria

Criteria Responsible Party
Limited to Global Exit Criteria requirements See Table III-4

7.0 Test PPR7: POP Manual Order Processing Evaluation

7.1 Description

The POP Manual Order Processing Evaluation is a comprehensive review of the methods and
procedures used to handle orders that have been manually submitted or require manual
intervention by Ameritech during order processing.  Testing will also consider manual
processing of CLEC pre-order requests that Ameritech has not mechanized.  Operational
analysis techniques will be used to conduct this test.  It will rely on the development of various
checklists to facilitate a structured walk through of the order handling process.  Additionally,
practices related to the manual processing of orders will be compared with retail practices for
parity, to the extent that specific retail analogs are identified.

7.2 Objective
The objective of this test is to validate the processes and procedures used to support manual
submission of orders for service and manual processing of electronically submitted pre-order
and order transactions.

7.3 Entrance Criteria

Criteria Responsible Party
All global entrance criteria See Table III-3
Manual Orders Procedures Test Manager
Interview checklist Test Manager
Process review checklist Test Manager
Interview list  Ameritech, Test Manager
Retail analogs Test Manager/IURC

7.4 Test Scope

The table below outlines the processes and subprocesses involved in evaluating the timeliness,
consistency, and accuracy of manual processing of orders.

Table V-7 Test Target: Manual Order Processes

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

Receive Orders for
Manual
Processing

Order Receipt and
Logging

Completeness and
consistency of
process

Inspection
Document review

Qualitative
Parity
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Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

Process Orders
Manually

Entry of  Order into
AMERITECH
SERVICE
ORDERING
SYSTEMS

Completeness and
consistency of
process

Inspection Qualitative
Parity

Send Order
Response

Delivery of error
messages and
queries

Completeness and
consistency of
reporting process

Inspection
Document Review

Qualitative
Parity

Delivery of
confirmations and
completions

Completeness and
consistency of
reporting process

Inspection
Document Review

Qualitative
Parity

Status Tracking
and Reporting

Status tracking and
reporting

Completeness and
consistency of
reporting process

Inspection
Document review

Qualitative
Parity

Problem
Escalation

User-initiated
escalation

Completeness and
consistency of
process

Inspection
Document review

Qualitative
Parity

Capacity
Management

Capacity
management
process

Adequacy and
completeness of
capacity
management
process

Inspection
Document review
Interview

Qualitative
Parity

Process
Management

General
management
practices

Adequacy and
completeness of
processing
management
practices

Inspection
Document review

Qualitative
Parity

Performance
measurement
process

Adequacy and
completeness of
manual order
processing
performance
management
practices

Inspection Qualitative
Parity

7.5 Scenarios

Not Applicable

7.6 Test Approach

Input Activities Outputs
− Order handling methods

and procedures
− Retail analogs (as

applicable)
− Ameritech listing of order

types that are designed to
flow through and the
exceptions that would
cause the orders to require
manual processing

− Ameritech listing of pre-

− Review procedure
documents

− Interview Ameritech
personnel
− Monitor / walk through

process
− Observe management

oversight system
− Complete evaluation

checklists and interview
summaries

− Completed evaluation
checklists and interview
summaries

− Summary report
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order transactions that
require manual processing

− Evaluation checklists
− Interview guides
− CLEC data and interviews

− Develop and document
findings

7.7 Exit Criteria
Criteria Responsible Party

All global exit criteria See Table III-4

8.0 Test PPR8: POP Work Center Support Evaluation

8.1 Description

The POP Work Center Support Evaluation is a comprehensive operational analysis of the work
center/help desk processes developed by Ameritech to support Resellers and CLECs with OSS
questions, escalations, problems, and issues related to pre-ordering, ordering, and provisioning.
Basic functionality, performance and escalation procedures will be evaluated.

8.2 Objectives

The objectives of this evaluation are to:

• Determine completeness and consistency of work center/help desk processes
and responses

• Determine whether the escalation procedure is documented and known to work
center agents and management

• Determine the accuracy and completeness of procedures for measuring work
center/help desk performance

8.3 Entrance Criteria

Criteria Responsible Party
All global entrance criteria See Table III-3
Work Center/Help Desk Evaluation Checklist completed Test Manager
CLEC Problem Feedback Survey completed Test Manager
POP Problem Response Survey with standard questions completed Test Manager

8.4 Test Scope

The table below outlines the processes and sub-processes involved in evaluating the timeliness,
consistency, and accuracy of handling work center and help desk activities related to pre-
ordering, ordering, and provisioning performed by Ameritech.
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Table V-8 Test Target: POP Work Center/Help Desk Support

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

Respond to Help Desk
Call

Answer call Completeness and
consistency of process

Inspection Qualitative

Interface with user Availability of user
interface

Inspection Qualitative

Log call Completeness of
logged information
Log is kept in
appropriate media for
appropriate interval

Document Review
Inspection

Qualitative

Process Help Desk
Call

Access to systems to
observe user
problems

Ability to access user
records and
transactions

Inspection Qualitative

Resolve user
question, problem or
issue

Completeness and
consistency of process

Documentation
Review

Qualitative

Close Help Desk Call Log closure
information

Completeness,
consistency, and
timeliness of process

Inspection Qualitative

Monitor Status Track status Accuracy and
completeness of status
tracking capability
Availability of
jeopardy notification

Inspection
Document Review

Qualitative

Report status Completeness and
consistency of
reporting process

Accessibility of status
report

Inspection
Document Review

 Qualitative

Request Escalation Manage escalations Consistency and
completeness of
procedure

Document Review
Inspection

Qualitative

Manage the Help Desk
Process

Provide management
oversight

Completeness and
consistency of
operating
management practices

Inspection Qualitative

Capacity Management Capacity
management  process

Adequacy and
completeness of
capacity management
process

Inspection
Document review
Interview

Qualitative
Parity

8.5 Scenarios

Not applicable

8.6 Test Approach

Inputs Activities Outputs
− Applicable documentation − Gather information − Completed evaluation
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− Evaluation checklists
− Interview guides
− Data from the TVV1 test

(this data will be the
source for the help desk
calls)

− CLEC data
− Retail analogs (as

applicable)

− Perform walk-through
documentation reviews

− Place and log Help Desk calls
− Complete evaluation

checklists and interview
summaries

− Develop and document
findings

checklists and interview
summaries

− Summary report

8.7 Exit Criteria

Criteria Responsible Party
All global exit criteria See Table III-4

9.0 Test PPR9: Provisioning Process Evaluation

9.1 Description

The Provisioning Process Evaluation is a parity and evaluative review of the processes, systems,
and interfaces that provide provisioning for CLEC and Reseller orders.  The test will also review
the procedures, processes, and operational environment used to support coordinated
provisioning with CLECs.  The review will focus on these areas:

• Order interfaces

• Workflow definitions

• Workforce scheduling

• Memory administration

• Service activation

• Test and acceptance

• Exception handling

• Completion notices

• Coordinated provisioning

The focus of the evaluation will be “downstream” interfaces from manual processing and the
gateway system that serves as the interface to all order processing.

As appropriate, provisioning processes for different products and services will be evaluated
separately.  This will be required in those cases where the process and/or systems used for
provisioning are different by product.

The evaluation will address products and situations that require coordinated provisioning to
minimize customer disruption.  The requirement for coordination may come from either
Ameritech policy or a CLEC request.
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It is assumed that many of Ameritech’s provisioning processes and systems for Wholesale and
Retail are the same.  The Test Manager will verify that equivalent processes and systems are
used to provision orders to the extent that parity in these systems is required or asserted by
Ameritech.  An operational analysis test approach will be used to evaluate Ameritech’s
coordinated provisioning processes.  It will consist of targeted interviews of key development
personnel along with structured reviews of process documentation facilitated by an evaluation
checklist.  Case studies of actual coordination processes will be created or selected from live
CLEC situations.  Case studies will be selected and tracked to determine the ways in which the
processes are carried out.

9.2 Objective

The objectives of this evaluation are to:

• Determine completeness and consistency of provisioning processes and to verify
that the processes and systems utilized to provision retail and wholesale orders
are in parity

• Determine whether the provisioning processes are correctly documented,
maintained, and published

• Determine the accuracy, completeness, and functionality of procedures for
measuring, tracking, projecting, and maintaining provisioning processes
performance

• Ensure the provisioning coordination processes have effective management
oversight

• Ensure responsibilities for provisioning coordination processes performance
improvement are defined and assigned

9.3 Entrance Criteria

Criteria Responsible Party
All global entrance criteria See Table III-3
Detailed Provisioning Process Parity Evaluation Checklist developed Test Manager
Required system documentation available  Ameritech
Provisioning process documentation available  Ameritech
Technical platforms specifications available  Ameritech
Databases specifications available  Ameritech
Data communications and interfaces specifications available  Ameritech
Interview guide/questionnaire developed Test Manager
CLEC Case Study Request completed Test Manager
CLEC Case Study Monitoring Form completed Test Manager
Detailed Provisioning Coordination Process Checklist developed Test Manager
Interviewees identified and schedule developed  Ameritech, Test Manager
Retail analogs Test Manager/IURC

9.4 Test Scope

The table below outlines the processes and sub-processes involved in evaluating Ameritech's
provisioning systems and processes to the CLECs and resellers.
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Table V-9 Test Target: Provisioning Process

Process
Area Sub-Process

Evaluation
Measure

Evaluation
Technique

Criteria
Type

Provisioning Process
Parity

Order entry process
( Ameritech internal)

Consistency and
repeatability as
compared to Retail

Inspection Parity

Workflow
management

Consistency and
repeatability as
compared to Retail

Inspection Parity

Workforce
management

Consistency and
repeatability as
compared to Retail

Inspection Parity

Service activation
process

Consistency and
repeatability as
compared to Retail

Inspection Parity

Service design
process

Consistency and
repeatability as
compared to Retail

Inspection Parity

Assignment process Consistency and
repeatability as
compared to Retail

Inspection Parity

Service activation/
installation intervals

Consistency with Retail Inspection Parity

Support Provisioning
Coordination Process

Provision orders
requiring
coordination with
CLECs

Availability of personnel,
procedures and methods

Completeness and
consistency of processes

Document Review

Document Review,
Inspection

Existence

Qualitative

Request
coordination

Completeness and
consistency of processes

Document Review,
Inspection

Qualitative

Notification of
provisioning
schedule

Completeness and
consistency of processes

Timeliness of notification

Document Review,
Inspection

Document Review,
Inspection

Qualitative

Qualitative

Coordinate
provisioning

Completeness and
consistency of operating
management practice

Controllability, efficiency
and reliability of process

Completeness of process
improvement practices

Inspection

Inspection

Inspection

Qualitative

Qualitative

Qualitative

Provisioning
Capacity
Management

Capacity
management
process

Adequacy and
completeness of capacity
management process

Inspection
Document review
Interview

Qualitative
Parity

9.5 Scenarios

Not Applicable
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9.6 Test Approach

Inputs Activities Outputs
− Procedural and system

documentation
− Ameritech product and

service ordering and
provisioning process flow
for complex and simple
(i.e. POTS) services

− Interviewees (per process
area)
− Provisioning process

owners
− Provisioning process

staff
− User requirements

project leader
− Evaluation checklists
− Interview guides
− Interview schedule
− Appropriate methods and

procedures (determined
via interviews)

− CLEC case studies
− Retail analogs (as

applicable)

− Gather information
− Perform Ameritech

interviews and
documentation reviews

− Compare and contrast
systems used for Wholesale
and Retail

− Review CLEC case study
input suggestions

− Select and record case studies
to monitor

− Ispect physical systems and
communications
environments

− Review case studies
− Complete evaluation

checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− CLEC case study submission
and selection matrix

− Summary report

9.7 Exit Criteria

Criteria Responsible Party
All global exit criteria See Table III-4
Ameritech’s revised Loop Assignment process Ameritech
Ameritech’s revised Facilities Modification notificaiton process Ameritech
Ameritech’s revised Hot Cut process Ameritech
Ameritech’s revised Firm Order Confirmation (FOC) process Ameritech

10.0 Test PPR10: Billing Work Center/Help Desk Support Evaluation

10.1 Description

The Billing Work Center/Help Desk Support Evaluation is an operational analysis of the work
center/help desk processes and documentation developed by Ameritech to provide support to
Resellers and CLECs with usage (Daily Usage Feed) and/or billing related claims, questions,
problems and issues.  Basic functionality, performance, escalation procedures, and security will
be evaluated.

10.2 Objectives

The objectives of this evaluation are to:
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• Determine completeness and consistency of work center/help desk processes,
documentation and responses.

• Determine whether the escalation procedure is correctly documented,
maintained, published and followed.

• Determine the accuracy, completeness, and functionality of procedures for
measuring and tracking work center/help desk performance.  Determine the
accuracy, completeness, and functionality of procedures for projecting resource
needs and maintaining work center/help desk performance.

• Ensure accuracy and completeness of reasonable security measures to ensure
integrity of work center/help desk data and the ability to restrict access to parties
with specific access permissions.

• Ensure the work center/help desk effort has effective management oversight.

• Ensure responsibilities for performance improvement are defined and assigned.

10.3 Entrance Criteria

Criteria Responsible Party
All Global Entrance Criteria satisfied See Table III-3
 Ameritech Billing Process and System specialists available for
observation and interviews

 Ameritech

Work Center/Help Desk documentation identified and available Test Manager
Retail analogs Test Manager/IURC

10.4 Test Scope

The scope of this test includes all processes, sub-processes, and measurements of the Billing
Work Center test target, as shown in Table V-12 below.

Table V-10 Test Target: Billing Work Center/Help Desk Support

Process
Area

Sub-Process Evaluation Measure Evaluation
Technique

Criteria Type

Receive Help
Desk Call

Answer call Timeliness of call Inspections Quantitative
Parity

Interface with user Usability of user
interface

Availability of user
interface

Inspections

 Inspections

Qualitative
Parity

Quantitative
Parity

Log call Existence of call
logging
Accuracy of call
logging

Document Review

Inspections

Qualitative
Parity

Quantitative
Parity

Record severity code Compliance of call
logging - severity
coding

Inspections Qualitative
Parity
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Process
Area

Sub-Process Evaluation Measure Evaluation
Technique

Criteria Type

Process Help Desk
Call

Resolve user question,
problem or issue

Completeness and
consistency of process

Accuracy of response

Documentation
Review, inspections

Inspections

Qualitative
Parity

Quantitative
Parity

Receive Claim File claim Completeness and
consistency of process

Accuracy of response

Documentation
Review, inspections

Inspections

Qualitative
Parity

Quantitative
Parity

Process claim Completeness,
consistency, and
timeliness of process

Inspections, report
review

Qualitative
Parity

Issue adjustment
when necessary

Completeness and
consistency of process

Documentation
review, inspection

Qualitative
Parity

Disposition claim Accuracy,
completeness and
reliability of
disposition report

Inspections, report
review

Quantitative
Qualitative
Parity

Close Help Desk
Call

Post closure
information

Completeness,
consistency, and
timeliness of process

Accuracy of posting

Inspections

Inspections, report
review

Qualitative
Parity

Quantitative
Parity

Monitor Status Track Status Existence of status
tracking capability

Consistency and
frequency of follow-
up activities

Availability of
jeopardy notification

Inspections

Document Review

Document Review

Existence
Parity

Qualitative
Parity

Quantitative
Parity

Report Status Completeness and
consistency of
reporting process

Accuracy and
timeliness of report

Accessibility of status
report

Inspections, report
review

Inspections, report
review

Inspections

Qualitative
Parity

Quantitative
Parity

Quantitative
Parity

Request Escalation Identify escalation
procedure

Existence of procedure Document Review Existence
Parity

Evaluate escalation
procedure

Completeness of the
procedure

Consistency of the
process

Document Review

Inspection

Qualitative
Parity

Qualitative
Parity
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Process
Area

Sub-Process Evaluation Measure Evaluation
Technique

Criteria Type

Capacity
Management

Capacity management
process

Adequacy and
completeness of
capacity management
process

Inspection
Document review
Interview

Qualitative
Parity

Provide Security
and Integrity

Provide secured
access

Completeness and
applicability of
security procedures,
profiles, and
restrictions

Controllability of
intra-company access

Document Review,
Inspections

Document Review,
Inspections

Qualitative
Parity

Qualitative
Parity

Manage the Help
Desk Process

Provide management
oversight

Completeness and
consistency of
operating
management practices

Controllability,
efficiency and
reliability of process

Completeness of
process improvement
practices

Inspections

Inspections

Inspections

Qualitative
Parity

Qualitative
Parity

Qualitative
Parity

10.5 Scenarios

Not applicable.

10.6 Test Approach

Inputs Activities Outputs
− Applicable documentation
− Evaluation checklists
− Interview guides
− Data from the TVV8 and

TVV9 tests (this data will
be the source for the help
desk calls)

− CLEC data
− Retail analogs (as

applicable)

− Gather information
− Perform walk-through

documentation reviews
− Place and log Help Desk calls
− Complete evaluation

checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

 10.7 Exit Criteria

Criteria Responsible Party

All Global Exit Criteria satisfied See Table III-4
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11.0 Test PPR11: Daily Usage Feed Returns – Process Evaluation

11.1 Description

The Daily Usage Feed Returns Process Evaluation is an operational analysis of the usage return
process and related documentation used by Ameritech to accept, investigate and where
necessary, correct Daily Usage Feed return requests from CLECs.

11.2 Objectives

The objective of this evaluation is to determine the accuracy, completeness and timeliness of the
processes and documentation used to process and respond to Daily Usage Feed Return
requests.

11.3 Entrance Criteria

Criteria Responsible Party
All Global Entrance Criteria satisfied See Table III-3
Documentation on Daily Usage Feed Returns Process available  Ameritech
Interview and walk-through arrangements finalized  Ameritech
Retail analogs Test Manager/IURC

11.4 Test Scope

The scope of this test includes the processes, sub-processes and measurements listed in the
Table V-11 below.

Table V-11 Test Target: Daily Usage Feed Returns – Process Evaluation

Process
Area

Sub-Process Evaluation Measure Evaluation
Technique

Criteria Type

Process Daily
Usage Feed
Returns
Requests

Returned usage receipt Completeness and
accuracy of
documentation and
processes for creating,
submitting and receiving
returned usage

Inspections Qualitative
Parity

Returned usage
processing

Accuracy, completeness
and timeliness of
corrections

Inspections Qualitative
Parity

Provision of status for all
returned records

Accuracy, completeness
and timeliness of status
report

Inspections,
report review

Qualitative
Parity

Capacity
Management

Capacity management
process

Adequacy and
completeness of capacity
management process

Inspection
Document
review
Interview

Qualitative
Parity

11.5 Scenarios

Not applicable.

11.6 Test Approach
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Inputs Activities Outputs
− Applicable documentation
− Evaluation checklists
− Interview guides
− CLEC data
− Availability of CLEC to

initiate a DUF return
− Retail analogs (as

applicable)

− Gather information
− Perform Ameritech and

CLEC interviews and
documentation reviews

− Arrange and conduct CLEC
DUF returns (if available)

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

11.7 Exit Criteria

Criteria Responsible Party
All Global Exit Criteria satisfied See Table III-4

12.0 Test PPR12: Daily Usage Production and Distribution - Process Evaluation

12.1 Description

The Daily Usage Production and Distribution Process Evaluation is an operational analysis of
the processes and documentation used by Ameritech to create and transmit the Daily Usage
Feed (DUF).

12.2 Objectives

The objective of this test is to determine the accuracy, completeness and timeliness of processes
used to produce and distribute the DUF.

12.3 Entrance Criteria

Criteria Responsible Party
All Global Entrance Criteria satisfied See Table III-4
Documentation on subject processes available  Ameritech
Interview and walk-through arrangements finalized  Ameritech
Retail analogs Test Manager/IURC

12.4 Test Scope

The scope of this test includes the processes, sub-processes and measurements listed in the
Table V-12 below.
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Table V-12 Test Target: Daily Usage Production and Distribution – Process Evaluation

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

Produce Daily
Usage Feed

Balancing and
reconciliation of Daily
Usage feed.

Completeness of
balancing and
reconciliation
procedures

Inspections Qualitative
Parity

Route Daily Usage Controllability of
usage

Inspections Qualitative
Parity

Transmit Daily
Usage Feed

Data transmission
and cartridge tape
delivery to CLEC

Completeness,
consistency and
timeliness of the
process

Inspections Qualitative
Parity

Maintain and Re-
transmit Usage
History

Create Daily Usage
backup

Reliability of
repeatable process

Inspections Qualitative
Parity

Retrieve and re-
transmit Daily Usage
backup data

Availability and
timeliness of prior
period usage data to
CLEC

Inspection Qualitative
Parity

Capacity
Management

Capacity
management  process

Adequacy and
completeness of
capacity management
process

Inspection
Document review
Interview

Qualitative
Parity

12.5 Scenarios

Not applicable.

12.6 Test Approach

Activities Outputs
− Applicable documentation
− Evaluation checklists
− Interview guides
− CLEC data
− Availability of CLEC to

request re-transmission of
DUF data

− Retail analogs (as
applicable)

− Gather information
− Perform Ameritech and

CLEC interviews and
documentation reviews

− Arrange and conduct DUF
data re-transmissions (if
available)

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

12.7 Exit Criteria

Criteria Responsible Party
All Global Exit Criteria satisfied See Table III-4
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13.0 Test PPR13: Bill Production and Distribution - Process Evaluation

13.1 Description

The Bill Production Process Evaluation is an operational analysis of the processes employed by
Ameritech to produce and distribute carrier bills.

13.2 Objectives

The objective of this test is to determine whether the processes employed by Ameritech to
produce and distribute carrier bills ensure that those bills are accurate and are distributed to
CLECs on a timely basis.  The processes that enable a CLEC to request and obtain copies of
previously received bills are also tested.  Additionally, the bill production and distribution
processes will be compared with retail practices for parity, to the extent that specific retail
analogs are identified.

13.3 Entrance Criteria

Criteria Responsible Party
All Global Entrance Criteria satisfied See Table III-4
Documentation on subject processes available  Ameritech
Interview and walk-through arrangements finalized  Ameritech
Retail analogs Test Manager/IURC

13.4 Test Scope

The scope of this test includes the processes, sub-processes and measurements listed in the
Table V-13 below.

Table V-13 Test Target: Bill Production and Distribution - Process Evaluation

Process
Area

Sub-Process Evaluation Measure Evaluation
Technique

Criteria Type

Balance Cycle Define balancing and
reconciliation procedures

Completeness and
effectiveness of bill
balancing and
reconciliation procedures

Inspections Qualitative
Parity

Produce Control Reports Completeness and
accuracy in generation of
control elements

Inspections Qualitative
Parity

Release cycle Compliance to balancing
and reconciliation
procedures

Inspections Qualitative
Parity

Deliver Bill Delivery of bill media Timeliness and controls of
media delivery

Inspections Qualitative
Parity

Maintain Bill
History

Maintain billing
information

Timeliness and
controllability of billing
information

Inspections Qualitative
Parity

Access billing
information

Accessibility and
availability of billing
information

Inspections Qualitative
Parity
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Process
Area

Sub-Process Evaluation Measure Evaluation
Technique

Criteria Type

Request Resend Timeliness and accuracy of
the delivery

Inspections Qualitative
Parity

Capacity
Management

Capacity management
process

Adequacy and
completeness of capacity
management process

Inspection
Document
review
Interview

Qualitative
Parity

13.5 Scenarios

Not applicable.

13.6 Test Approach

Inputs Activities Outputs
− Applicable documentation
− Evaluation checklists
− Interview guides
− Retail analogs (as

applicable)

− Gather information
− Perform Ameritech and

CLECobservations,
interviews and
documentation reviews

− Conduct process
observations and interviews.
Daily Usage Feed Return
testing should include tracing
transactions back to the
CLEC bill.  Ameritech should
produce a summary detail
bill that will allow the CLEC
to reconcile credits for usage
returned.

− Complete evaluation
checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Summary report

13.7 Exit Criteria

Criteria Responsible Party
All Global Exit Criteria satisfied See Table III-4

14.0 Test PPR14: End-to-End M&R Process Evaluation

14.1 Description

This test will evaluate the functional equivalence of M&R processing for wholesale and retail
trouble reports, by reviewing and evaluating the wholesale and retail process flow.
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14.2 Objective

The objectives of this test are to evaluate Ameritech’s wholesale M&R process, and the
equivalence of Ameritech’s end-to-end processes for trouble reporting and repair of retail and
wholesale services.  The end-to-end maintenance and repair process also will be compared with
retail practices for parity, to the extent that specific retail analogs are identified.

14.3 Entrance Criteria

Criteria Responsible Party
Global entrance criteria have been satisfied See Table III-3
Wholesale & Retail M&R process flow documentation  Ameritech
Process Evaluation Checklists Test Manager
Interview Guides Test Manager
Retail analogs Test Manager/IURC

14.4 Test Scope

Table V-14 Test Target: End-to-End M&R Process Evaluation

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

End-to-End
M&R Process:
Resale

Process Flow
Documentation

Comparison with
Retail

Inspection Parity

Process Evaluation Completeness,
consistency and
timeliness of the
process

Inspection Qualitative
Parity

End-to-End
M&R Process:
UNE/UNE
Combinations

Process Flow
Documentation

Comparison with
Retail

Inspection Parity

Process Evaluation Completeness,
consistency and
timeliness of the
process

Inspection Qualitative
Parity

Capacity
Management

Capacity
management
process

Adequacy and
completeness of
capacity management
process

Inspection
Document review
Interview

Qualitative
Parity

14.5 Scenarios

This test does not rely on scenarios.

14.6 Test Approach

Activities Outputs
− Retail and wholesale M&R

process flow
documentation

− Other applicable

− Gather information
− Review and compare

wholesale and retail process
flows

− Completed evaluation
checklists and interview
summaries

− Summary report
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documentation
− Evaluation checklists
− Interview guides
− Retail analogs (as

applicable)

− Indentify differences between
the two processes

− Analyze the process
− Assess the potential impact

of each difference if possible
− Document process flow

analysis results
− Complete evaluation

checklists and interview
summaries

− Develop and document
findings

14.7 Exit Criteria

Criteria Responsible Party
All Global Exit Criteria satisfied See Table III-4

15.0 Test PPR15: M&R Work Center Support Evaluation

15.1 Description

The M&R work center support evaluation is an operational analysis of the work center/help
desk processes developed by Ameritech to provide support to CLECs with questions, problems,
and issues related to wholesale trouble reporting and repair operations.

15.2 Objective

The objective of this test is to evaluate the effectiveness of M&R work center support operations
and adherence to common support center/help desk procedures.  An additional objective is to
analyze the nature and frequency of problems referred to the work center to determine if they
indicate potential problems in other M&R Domain areas.

Specifically, this evaluation is designed to:

• Determine adequacy, completeness and consistency of work center/help desk
processes and procedures

• Determine whether expedite and escalation procedures are correctly
documented and work effectively

• Ensure existence of reasonable security measures to ensure integrity of work
center/help desk data and the ability to restrict access to parties with specific
access permissions

• Determine the timeliness and accuracy in identifying and resolving problems

• Determine the existence and functionality of procedures for measuring, tracking,
projecting and maintaining work center/help desk performance
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• Determine the existence of Maintenance and Repair coordination processes and
procedures, and other operational elements associated with M&R coordination
activities between Ameritech and CLEC operations organizations

15.3 Entrance Criteria

Criteria Responsible Party
Global entrance criteria have been satisfied See Table III-3
Process Evaluation Checklist Test Manager
Interview Guides Test Manager
Required data and documentation provided  Ameritech

15.4 Test Scope

Table V-15 Test Target: Work Center Support Evaluation

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

Call Processing Call Answer Timeliness Inspections
Logging
Interviews

Qualitative

Call Logging Accuracy
Completeness
Consistency

Inspections
Logging
Interviews

Qualitative

Prioritization Existence
Effectiveness

Inspections
Logging
Interviews

Qualitative

Problem
Tracking and
Resolution

Documentation Clarity
Accuracy

Document Review
Interviews

Qualitative

Identify and Resolve Timeliness
Accuracy
Completeness
Consistency

Inspections
Logging
Interviews

Qualitative

Track Problem Existence
Accuracy

Inspections
Logging
Interviews

Qualitative

Log Status and Close Accuracy
Completeness
Consistency

Inspections
Logging
Interviews

Qualitative

Notify Customer Timeliness Inspections
Logging
Interviews

Qualitative

Expedite/
Escalation
Procedures

Documentation Existence
Adequacy
Accuracy

Document Review
Interviews

Qualitative

Call Answer Accessability
Timeliness

Inspections
Logging
Interviews

Qualitative

Escalation Logging Accuracy Inspections
Logging
Interviews

Qualitative
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Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

Identify and Resolve Timeliness Inspections
Logging
Interviews

Qualitative

Log Status and Close Accuracy Inspections
Logging
Interviews

Qualitative

Notify Customer Timeliness Inspections
Logging
Interviews

Qualitative

Work Center
Procedures

Accuracy
Completeness

Inspections
Logging
Interviews

Qualitative

Joint Meet
Procedures

Process
Documentation

Accuracy
Completeness

Interviews
Document Review

Qualitative

Notification
Procedures

Timeliness
Accuracy

Interviews Qualitative

Coordinated
Testing

Process
Documentation

Accuracy
Completeness

Interviews
Document Review

Qualitative

Notification
Procedures

Timeliness
Accuracy

Interviews Qualitative

Manual
Handling —
Resale

Accuracy
Timeliness
Consistency

Observation
Logging
Interviews

Qualitative

Manual
Handling —
UNE/UNE
Combinations

Accuracy
Timeliness
Consistency

Observation
Logging
Interviews

Qualitative

Capacity
Management

Capacity
management  process

Adequacy and
completeness of
capacity
management
process

Inspection
Document review
Interview

Qualitative
Parity

15.5 Scenarios

This test does not rely on scenarios.

15.6 Test Approach

Inputs Activities Outputs
− Applicable documentation
− Evaluation checklists
− Interview guides
− Workcenter contact logs
− Ameritech notification

procedures for coordinated
repair meetings and
coordinated repair testing

− Gather information
− Conduct Maintenance and

Repair center visits
− Conduct work center/help

desk evaluations
− Establish work center contact

logs
− Analyze and collate contacts

by type
− Complete evaluation

checklists and interview
summaries

− Develop and document

− Completed evaluation
checklists and interview
summaries

− Contact analysis results
report

− Summary report



DRAFT Master Test Plan Prepared for Indiana URC by KPMG Consulting September 1, 2000

64

findings

 15.7 Exit Criteria

Criteria Responsible Party
Global exit criteria have been satisfied See Table III-4

16.0 Test PPR16: Network Surveillance Support Evaluation

16.1 Description

The network surveillance support evaluation is a review of the processes and other operational
elements associated with Ameritech’s network surveillance and network outage notification
processes and procedures as they relate to wholesale operations.

16.2 Objective

The objective of this test is to determine the functionality of network surveillance and network
outage notification procedures and to assess the performance capabilities of network outage
notification procedures for wholesale operations.

16.3 Entrance Criteria

Criteria Responsible Party
Global entrance criteria have been met See Table III-3

16.4 Test Scope

Table V-16 Test Target: Network Surveillance Support Evaluation

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria Type

Network
Surveillance

IOF Surveillance Existence
Reliability

Inspection Existence
Qualitative

AIN
Interconnect
Surveillance

Existence
Reliability

Inspection Existence
Qualitative

SS7
Interconnect
Surveillance

Existence
Reliability

Inspection Existence
Qualitative

Outage
Notification

Process
Documentation

Accuracy
Completeness

Inspection Qualitative

Notification
Procedures

Timeliness
Accuracy
Completeness

Inspection Qualitative

16.5 Scenarios

This test does not rely on scenarios.
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16.6 Test Approach

Inputs Activities Outputs
− Applicable documentation
− Evaluation checklists
− Interview guides
− Workcenter contact logs
− Documentation of all

notification and network
surveillance procedures for
wholesale

− Gather information
− Conduct documentation

review and procedure
interviews

− Conduct process analysis
− Complete evaluation

checklists and interview
summaries

− Develop and document
findings

− Completed evaluation
checklists and interview
summaries

− Contact analysis results
report

− Summary report

16.7 Exit Criteria

Criteria Responsible Party
All global exit criteria have been satisfied See Table III-4
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VI.  Transaction Verification and Validation Test Section

A.  Purpose

The purpose of this section is to describe the specific tests to be undertaken in evaluating the
systems, and other operational elements associated with Ameritech’s support for application-to-
application, manual, and GUI (graphical user interface) transactions.  The tests are designed to
evaluate Ameritech’s compliance to measurement agreements, ensure documented
functionality exists and works properly, and provide a basis for comparing the operational
areas to Ameritech’s Retail Operations.

B.  Organization

The Transaction Verification and Validation (TVV) test family is organized into three sections
that represent the key focus areas for testing in this domain.  These three sections are:

• Pre-Ordering, Ordering, Provisioning (POP) Transactions

• Maintenance and Repair (M&R) Transactions

• Billing Transactions

The test targets are further defined in the ‘scope’ section.  The test processes are further defined
in the ‘test processes’ section.

C.  Scope

As identified above, the Transaction Verification and Validation test family is comprised of
three test sections, representing important and generally distinct areas of effort undertaken by
Ameritech.  The three test target sections will verify and validate Ameritech’s ability to support
systems and processes that enable transaction processing.

Each test section is broken down into a number of increasingly discrete Tests, Processes, and
Sub-Process Areas that serve a particular area of interest within the test section.

D.  Test Processes

Nine tests have been designed to address the three test sections.  The organization of the subject
test processes is as follows:

TVV1: POP Functional Evaluation

TVV2: POP Volume Performance Tests

TVV3: Order Flow-Through Evaluation

TVV4: Provisioning Verification and Validation

TVV5: M&R Functional Evaluation

TVV6: M&R Performance Evaluation
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TVV7: End-to-End Trouble Report Processing

TVV8: Billing Functional Usage Evaluation

TVV9: Functional Carrier Bill Evaluation
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1.0 Test TVV1: POP Functional Evaluation

1.1 Description

The POP Functional Evaluation is a comprehensive review of all of the functional elements of
Pre-Ordering, Ordering, and Provisioning; the achievement of the prescribed measures; and an
analysis of performance in comparison to Ameritech’s Retail systems. The Test Manager will
examine Ameritech’s conformance with its documented specifications, and an analysis of its
functional comparison to Ameritech’s Wholesale and Retail systems.  The test has two phases, a
basic functional evaluation, and a comparative functional evaluation.

The test will include the submission of live transactions over three types of Ameritech-
supported interfaces: 1) interactively via all available forms of graphical user interfaces (GUIs),
2) machine-machine interfaces (such as EDI and Common Object Request Broker Architecture
(CORBA)), and 3) manually.

The following exhibit depicts the functionality and mechanism with which each interface is
expected to be tested.

Table VI-1 Interfaces to be Tested

Pre-Order Order
System GUI Machine-

Machine
Manual GUI Machine-

Machine
Manual

GUI X X
EDI X X
Manual X X

The machine-machine interfaces will be tested using interfaces built by/for the Test Manager
according to specifications and processes provided to CLECs by Ameritech.  The GUI will be
tested through transactions entered directly into the TC Online interface.  Manual transactions
will be submitted as well.

Data on all of the POP processes will be collected and analyzed and used to produce the output
reports.  The POP Functional Evaluation will look at an end-to-end view of the pre-ordering
through provisioning process.  It will include a mix of stand-alone pre-ordering and ordering
transactions, along with pre-order transactions followed by orders, supplements, and cancels.
The Test Manager will collect data on transaction submissions and responses, and on
provisioning activities.  Where possible and appropriate, this information will be collected and
maintained electronically.  Both ASR and LSR orders will be tested.  Erred as well as error free
transactions will be tested.  Not all orders will go through the physical provisioning process.
Some will be future dated, and others will be canceled before provisioning activities commence.
The verification and validation of the provisioning activities will be performed in TVV4.

As part of the POP Functional Evaluation, the Test Manager will also seek qualitative input and
quantitative data on the “real world” experience of CLECs operating in Indiana.  CLECs willing
to participate in this test will be interviewed and their experiences will be incorporated into the
test results after validation by the Test Manager.  In addition, for some types of transactions,
involvement will be sought from willing CLECs to participate in some aspects of the live
transaction testing.  CLEC participation will be important for complex orders that cannot be
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simulated adequately in the test environment.  Examples include complex facilities-based
orders, and orders like those for unbundled loops with LNP which require an actual CLEC
switch to fully complete.  Since it is important to attempt to incorporate information to help
control for “experiment bias” of the results, the Test Manager will ask CLECs for data that can
be validated on live orders that replicate those sent over the test systems.  As appropriate, some
test orders may be sent over CLEC systems.

1.2 Objective

The objective of this test is to validate the existence, functionality, and behavior of the interfaces
and processes required by Ameritech for pre-ordering, ordering, and provisioning transaction
requests and responses.  The test will evaluate the performance of the Ameritech interfaces and
systems according to the performance metrics that are relevant for the pre-order and order
transactions.

1.3 Entrance Criteria

Criteria Responsible Party
All global entrance criteria See Table III-3
Interfaces are built and tested Test Manager
Ameritech Interfaces are “certified” by Ameritech  Ameritech
Initial  Ameritech measurement evaluation completed Test Manager, IURC
Ameritech measurements available at the CLEC level  Ameritech
Measurement collection process is defined Test Manager
Dial-up connectivity to GUI interface established Test Manager,  Ameritech
Product descriptions and business rules for all transactions to be
tested are available.

 Ameritech

Test bed databases and facilities in place  Ameritech
CLEC test volunteers identified Test Manager
Test Scenarios developed Test Manager
Test Cases developed Test Manager
Specific Test Cases to test in conjunction with CLEC volunteers
identified

Test Manager

Functional Checklist created Test Manager
Specific Evaluation techniques developed Test Manager
Evaluation Criteria defined and approved Test Manager
Detailed “Go/No Go” checklist created Test Manager
Help Desk log and contact checklists created Test Manager

1.4 Test Scope

Ordering transactions consists of three distinct, but related, processes:

• Pre-Order Processing—submission of requests for information required
to complete orders;

• Order Processing—submission of orders required to add/delete/change
a customer’s service; and

• Provisioning—physical work performed by Ameritech as a result of the
submitted orders.
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The Ordering Transactions test suite will be comprised of “real-life”, end-to-end test cases that
cover the entire spectrum of pre-order, order, and provisioning.  The following order types will
be tested:

• Migrate “as is”

• Migrate “as specified”

• New customer

• Feature Change

• Directory Change

• Number Change

• Add lines

• Suspend/Restore

• Disconnect (full/partial)

• Move (inside/outside)

• Number Portability (LNP)

• Line reclassification

• Change to New Local Service Provider

• UNE Loop Cut Over

The order types identified above will be ordered using the available and applicable Ameritech
service delivery methods.  The following service delivery methods will be tested:

• Resale

• Unbundled Loops

• UNE Platform

• EELs

• Other Unbundled Network Elements, including xDSL capable Loops

• Any other service delivery methods that may become available at the time of
the test

 The orders will be placed using Ameritech’s existing interfaces: GUI, machine-machine, and
manual.  The following assumptions pertain to ordering interfaces:

• Orders and pre-orders will be sent over every applicable in-scope interface,

• Orders will be issued using both the ASR and LSR format, as appropriate,
and
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• The GUI will be tested from multiple terminals at the same time.

Other important aspects of ordering will be tested:

• “Flow through” order types, as stated and agreed-to by Ameritech, will be tested to
ensure that they do not require manual handling,

• Supplemental orders (changes to orders in process), including cancels, will be tested,

• Multiple products and features will be tested; the tests will cover a broad range of
the options available to CLECs and resellers,

• Multiple switch-types, end-offices and cities will be included in the test,

• A portion of the orders sent will be physically provisioned.  Some orders will be
future dated, allowing them to be canceled prior to work scheduling and
provisioning,

• CLECs will be solicited for involvement in some aspects of the test, especially for
assistance in the testing of complex services and services with long lead times,

• Data returned in pre-order responses will be analyzed to assess its usability in
formatting and submitting order requests, and pre-orders only available via EDI and
not GUI will also be submitted manually if the process exists.

• In addition to normal orders, orders with planned errors will be sent to Ameritech to
check the accuracy of its system edits and LSC (Local Service Center)
representatives.

Service locations supported by different Ameritech ordering, provisioning, and CO switching
and transmission configurations will be tested.

The test will be conducted using the most current release of the Ameritech business rules at the
time of the test.  Any Ameritech updates to these rules released during the test period will be
incorporated into the remaining orders, which may cause delays.  In addition, any interface
business rules and format changes necessitated during the course of the test to conduct the test
scenarios stated in Appendix A, and which may lead to a Change Control initiative, will be
included in the test transaction formats.

Documentation affecting the POP domain given to the CLECs and the resellers – training
materials, interface guidelines, business rules, and other appropriate documentation – will be
used to submit the transactions, and the accuracy and usefulness of this documentation will be
evaluated.

The following chart (applicable to TVV1, TVV2, TVV3, and TVV4) contains the processes and
sub-processes that will be used in evaluating Ameritech’s pre-ordering, ordering, and
provisioning functionality and performance:
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Table VI-2 POP Processes

Process
Area

Sub-Process

Pre-ordering Retrieve customer CSR  from Customer Information Systems
Validate Customer Address
Reserve and release telephone numbers
Request information about services, features,  facilities, and PIC/LPIC  choices
available to customers
Determine due date/appointment availability
Inquire about order status
Inquire about Network Channel/Network Channel Interface codes (NC/NCI codes)
Inquire about Connecting Facility Assignment (CFA)
Request Loop Makeup Information
Inquire about Working Telephone Number (WTN)

Ordering Submit an order for the migration of a customer from  Ameritech to a CLEC “as is”
Submit an order for the migration of a customer from  Ameritech to a customer “as
specified”
Submit an order for the partial migration of a customer from  Ameritech to a CLEC
Submit an order for establishing service for a new customer of a CLEC
Submit an order for feature changes to an existing CLEC customer
Submit an order for adding lines/circuits to an existing CLEC customer.
Submit an order for a telephone number change for an existing CLEC customer
Submit an order for a directory change for an existing CLEC customer
Submit an order for an inside move of an existing CLEC customer
Submit an order for the outside move of an existing CLEC customer
Submit an order for suspending service of an existing CLEC customer
Submit an order for restoring service to an existing CLEC customer
Submit an order for disconnecting service from an existing CLEC customer
Submit an order for disconnecting some lines/circuits for an existing CLEC
customer
Submit an order for migration of a customer from another CLEC
Change service delivery method for an existing CLEC customer
Order interoffice facilities
Submit an order to convert a customer to a line shared Loop
Receive order confirmation

Provisioning Receive notification of jeopardy or delay
Receive completion notification

 Ameritech’s pre-ordering, ordering, and provisioning functionality and performance:

Table VI-3 POP Evaluation Measures

Evaluation Measure Evaluation Technique Criteria Type
Pre-ordering and Ordering
Clarity, accuracy and
completeness of documentation

Document Review, Transaction
Generation

Qualitative
Quantitative

Accessibility of GUI (excluding
Interoffice facilities)

Transaction Generation Quantitative

Accessibility of machine-machine
(excluding Interoffice Facilities)

Transaction Generation Quantitative

Accessibility of manual
processing (exclusing Interoffice
facilities)

Transaction Generation Quantitative
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Evaluation Measure Evaluation Technique Criteria Type
Accuracy and completeness of
functionality

Transaction Generation Quantitative

Timeliness of response Logging Quantitative
Accuracy and completeness of
response

Transaction Generation,
Inspection

Qualitative
Quantitative

Clarity and accuracy of error
messages

Transaction Generation,
Inspection, Document Review

Qualitative
Quantitative

Accuracy, responsiveness, and
completeness of Help Desk
support

Transaction Generation, Logging Qualitative
Quantitative

Usability of information Transaction Generation,
Inspection

Qualitative
Quantitative

Consistency with retail capability Inspection Qualitative
Quantitative

Consistency between data
returned on pre-order responses
and that required on order
requests

Inspection Qualitative

Provisioning
Timeliness of provisioning Transaction Generation,

Inspection, Logging
Quantitative
Qualitative

Frequency of delay or
rescheduling of provisioning

Transaction Generation,
Inspection, Logging

Quantitative
Qualitative

Accuracy and completeness of
provisioning

Transaction Generation,
Inspection, Logging

Quantitative
Qualitative

1.5 Scenarios

The specific scenarios to be used in this test can be found in Appendix A.

1.6 Test Approach

Inputs Activities Outputs
− Test scenarios and cases
− Test case execution

schedule
− Certified interfaces
− Documentation (order/pre-

order business rules, etc.)
− Trained personnel to

execute test cases
− Test “Go/No Go” checklist
− Help Desk log and contact

checklists

− Determine functionality of
both Ameritech wholesale
and retail ordering,
preordering, and
provisioning systems

− Compare wholesale and
retail functionality

− Use test cases to develop
transactions and transaction
content based upon
instructions provided in the
appropriate handbook(s)

− Interview CLEC volunteers
and coordinate joint testing
activities

− Submit transactions.
Submittal date and time and
appropriate transaction
information logged

− Receive transaction
responses.  Receipt date,

− A Summary report
comparing the relative
functionality of Ameritech’s
Wholesale and Retail
ordering, preordering, and
provisioning systems

− Reports that provide the
metrics to support the
standards of performance
defined in Appendix D

− Variance between actual
performance and the
standards of performance
defined in Appendix D

− Report of expected results
versus actual test case results

− Unplanned error count by
type and percentage of total

− Report of unplanned errors
as the result of
documentation problems
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time, response transaction
type, and response condition
(valid vs. reject) logged

− Match transaction response
to original transaction

− Verify transaction response
contains expected data and
flags unplanned errors

− Manually review unexpected
errors.  Identify error source
(the Test Manager, or
Ameritech).  Identify and log
reason for the error.
Determine if test should be
discontinued

− Contact help desk for
support as indicated in test
cases and for unexpected
errors following the
appropriate resolution
procedures.  Log response
time, availability, and other
behavior of functions as
identified on the help desk
checklist

− Correct expected errors and
resubmit.  Re-submittal date,
time, and appropriate
information logged

− Identify transactions for
which responses have not
been received.  Where
multiple responses are
expected for the same
request, the receipt of each
response will be monitored

− Record missing responses
− Review status of pending

orders.  Verify and record
accuracy of response

− Generate Systems/interface
reports

− Generate Ameritech metrics
report for test date range

− Compare Test
systems/interface metrics to
Ameritech retail metrics

− Develop and document
findings

− Rejects received after
confirmation notification
and percentage of total

− Transaction counts, error
ratio, response time, etc., by
transaction type, product
family, and delivery method

− Minimum, maximum, mean,
average, and aggregate
response time/interval per
transaction set

− Transaction counts per
response time/interval
range per transaction set

− Orders erred after initial
confirmation

− “Flow through” orders by
order type, product family,
etc.

− Completed help desk logs
and checklists

− Help desk accuracy and
timeliness report

− Interface measurement
reports

− Measure of parity
performance between retail
and wholesale

1.7 Exit Criteria

Criteria Responsible Party
All global exit criteria See Table III-4
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2.0 Test TVV2: POP Volume Performance Tests

2.1 Description

The Volume Performance Test will identify the capacity and potential choke points, at projected
future transaction volumes, of the Ameritech GUI and machine-machine interfaces and
Ameritech systems and processes for responding to pre-ordering queries and for initial
processing of orders.  There will be three parts to the test: 1) a “normal volume” test using
anticipated transaction volumes for available services and products for the time frame as
determined by the IURC, with CLEC and Ameritech input, 2) a “peak” test using volumes at
150% (1.5 times) of the normal volume test, and 3) a “stress” test using volumes at 250% (2.5
times) of the normal volume test. The ”normal volume”, “peak”, and “stress” tests will be
conducted in Ameritech’s production environment.

The Volume Performance Test will look at the performance of Ameritech’s pre-ordering and
ordering systems and processes from the submission of queries to the creation of internal
service orders and the return of an order confirmation.  The orders submitted in the Volume
Performance Test will not go through the physical provisioning process.  The test will include a
mix of stand-alone pre-ordering and ordering transactions.  Included in this mix will be
planned errors—both business rules errors and flow-through drop-out errors.  Transactions will
be submitted using the GUI and machine-machine interfaces.

The volume tests will only run on certain days during the testing period. Transactions will be
submitted throughout the entire transaction test period via GUI, manual, and machine-machine
interfaces as part of the POP Functional Evaluation, including the days on which volume tests
will be run. The exact timeframe for the volume test will remain unannounced to both
Ameritech and the CLECs. There will be two 24-hour “normal volume” days of testing.  There
will be one 24-hour “peak” test.  There will be one 4-hour, off-peak “stress” test.  The “stress”
test will be run during business, off-peak hours to limit the impact of the test on real customers.
All the attributes and activities that apply to the POP Functional Evaluation for pre-ordering
and ordering also apply to this test.

2.2 Objective

The objective of the Volume Performance Test is to measure Ameritech’s capability and identify
potential choke points of the manual, GUI, and machine-machine interfaces and systems put in
place to access pre-ordering information and submit orders to Ameritech at projected future
volumes.

2.3 Entrance Criteria

Criteria Responsible Party
All global entrance criteria See Table III-3
All TVV1 entrance criteria See Table VI-1.3
Agreement on  volumes and distribution by scenario and entry mode Test Manager, IURC
Test Scenarios selected Test Manager
Specific Test Cases developed Test Manager
Test Case execution schedule developed Test Manager
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2.4 Test Scope

The scope for this test includes the following test processes:

1. Pre-Ordering

2. Order Processing

2.5 Scenarios

The specific scenarios to be used in this test will be chosen from those found in Appendix A.

2.6  Test Approach

Inputs Activities Outputs
− Test Cases
− Test case execution

schedule
− Documentation (pre-

ordering/ordering
business rules, etc.)

− Personnel to execute test
cases

− Test “Go/No Go”
Checklist

− Help Desk log and contact
checklists

− Certified interfaces

− Use test cases to develop
transactions and transaction
content based upon
instructions provided in the
appropriate handbook(s)

− Submit transactions.
Submittal date, time and
appropriate transaction
information are logged

− Receive transaction
responses.  Receipt date,
time, response transaction
type, and response condition
(valid vs. reject) are logged

− Match transaction response
to original transaction.
Verify matching transaction
can be found and record
mismatches

− Verify transaction response
contains expected data and
flag unplanned errors

− Manually review unplanned
errors.  Identify error source
(Test Manager or Ameritech).
Identify and log reason for
the error.  Determine if test
should be discontinued

− Contact help desk for
support as indicated in test
cases and for unexpected
errors following the
appropriate resolution
procedures.  Log response
time, availability, and other
behavior of functions as
identified on the help desk
checklist

− Identify transactions for
which responses have not
been received.  Where
multiple responses are

− Reports that provide
performance metrics

− Contact analysis results
report

− Variance between actual
performance and standards
of performance

− Report of expected results
versus actual results

− Unplanned error count by
type and percentage of total

− Report of Unplanned errors
as the result of
documentation problems

− Transaction counts, error
ratio, response time, etc. by
transaction type, product
family and delivery method

− Minimum, maximum, mean,
average, and aggregate
response time/interval per
transaction set

− Transaction counts per
response time/interval range
per transaction set

− Orders erred after initial
confirmation

− Completed help desk logs
and checklists

− Help desk accuracy and
timeliness report

− Measure of parity
performance between retail
and wholesale

− Summary report
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expected for the same
request, the receipt of each
response will be monitored.
Record missing responses

− Review status of pending
orders.  Verify and record
accuracy of response

− Generate gateway
systems/interface reports

− Compare gateway
systems/interface metrics to
Ameritech detail metrics

− Review gateway
systems/interface Ameritech
measures

− Develop and document
findings

2.7 Exit Criteria

Criteria Responsible Party
All global exit criteria See Table III-4

3.0 Test TVV3: Order “Flow Through” Evaluation

3.1 Description

The Order “Flow Through” Evaluation tests the ability of orders to flow through from the
CLEC through the interface into the Ameritech ordering system, without any human
intervention.  Only orders that qualify as “flow through”, orders not needing manual action,
will be tested.  The list of “flow through” types will be updated during the testing period.
Additions and deletions to the list will be incorporated into the test.

As appropriate, “flow through” orders will be submitted through the GUI, and machine-
machine interfaces.  Any supplements and cancels that are considered to be “flow through” will
also be submitted.  The order transactions will be monitored to verify that they do not “fall out”
for manual handling in the Ameritech work center.  Orders will also be monitored to ensure
that Firm Order Confirmations are received within the appropriate timeframes as defined in the
performance metrics.

As a separate part of this test, the Test Manager will conduct an analysis of the Ameritech retail
ordering functionality.  Based on this analysis, a comparison of the “flow through” capabilities
of the retail and wholesale systems will be made.

This test will be conducted as a part of the POP functional and normal volume testing (TVV1,
TVV2).

3.2 Objective

The objective of the Order “Flow Through” Test is to verify the ability of Ameritech to flow
through their front end systems, without manual intervention, all order types that at the time
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the transactions are submitted as designated by Ameritech or otherwise considered to be “flow
through”.

3.3 Entrance Criteria

Criteria Responsible Party
All global entrance criteria See Table III-3
All TVV1 entrance criteria See Table VI-1.3
Documentation specifying which orders are expected to flow through  Ameritech
Test Scenarios selected Test Manager
Specific Test Cases developed Test Manager
Test Case execution schedule developed Test Manager

3.4 Test Scope

The scope for this test includes the following test processes:

1. Ordering

3.5 Scenarios

The specific scenarios to be used in this test will be chosen from those that can be found in
Appendix A.

3.6 Test Approach

Inputs Activities Outputs
− Test Cases and expected

results
− Test case execution

schedule
− Interfaces built and

certified
− Personnel to execute test

cases
− Test “Go/No Go”

Checklist
− Ameritech flow through

documentation

− Compare order flow through
capabilities of Ameritech
wholesale and retail systems

− Submit order transactions.
Log submittal date, time and
appropriate transaction
information

− Receive transaction
responses.  Log receipt date,
time, response transaction
type, and response condition
(valid vs. reject)

− Verify transaction response
contains expected data and
flags unplanned errors

− Identify orders that had
manual handling.  Identify
reason for manual handling.
Record manual handling and
order attributes

− If there was an error that
caused the order not to flow
through, identify error source
(Test Manager or Ameritech).
Identify and log reason for
the error.   Ameritech errors
will not be corrected by the
Test Manager

− A summary report
comparing the order flow
through capabilities of
Ameritech’s Wholesale and
Retail systems

− Percentage and number of
orders that flowed through
by order type, product
family, etc.

− Percentage and number of
orders that did not flow
through by order type,
product family, etc.

− Orders that did not flow
through by reason code

− Variance between actual
performance and the
standards of performance
defined in various arbitrated
agreements

− Report of expected results
versus actual results

− Report of orders not
processed

− Ameritech manual handling
report

− Summary report
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− Correct any Test Manager
errors and re-submit.  Verify
orders now flow through

− Verify that all orders
submitted are accounted for.
Log any orders that are
submitted but do not appear
as processed or erred by
Ameritech

− Generate Ameritech manual
handling report

− Generate gateway
systems/interface reports

− Compare gateway
systems/interface reports to
Ameritech Retail metrics

− Develop and document
findings

3.7 Exit Criteria

Criteria Responsible Party
All global exit criteria See Table III-4

4.0 Test TVV4: Provisioning Verification and Validation

4.1 Description

The Provisioning Verification and Validation test is a comprehensive review of Ameritech’s
ability to complete accurately and expeditiously the provisioning of CLEC orders.  This test will
be conducted as a part of the POP functional testing (TVV1).  It will incorporate orders
submitted via the following interfaces: manual, machine-machine, and GUI.  While most kinds
of orders will be included, the test will concentrate on those types of orders that require
physical provisioning.

This test will involve verifying that orders submitted have been properly provisioned and that
the provisioning has been completed on time.  Included in the test will be orders that have been
supplemented and canceled, as well as those submitted with anticipated errors, to test the
impact on provisioning.

For some orders, particularly the more complex ones, the involvement of CLECs operating in
Indiana will be solicited to volunteer use of their facilities to enhance the “real world” nature of
the test.  The CLECs will also be asked to provide data on their experiences with provisioning,
after verification and validation by Test Manager.

4.2 Objective

The objective of this test is to evaluate the ability of Ameritech to accurately provision orders
submitted by CLECs and to do so on time.
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4.3 Entrance Criteria

Criteria Responsible Party
All global entrance criteria See Table III-3
All TVV1 entrance criteria See Table IV-1.3
Test Scenarios selected Test Manager
Specific Test Cases developed Test Manager
CLEC volunteers identified Test Manager
Provisioning log and activity checklists created Test Manager
Test case execution schedule developed Test Manager

4.4 Test Scope

The scope for this test includes the following operational reviews:

• UNE Loop migrations (including LNP)

• xDSL installations

• xDSL Line Sharing installations

• Analog, Digital, High Capacity and Interoffice Facility installation

• Disconnect and intercept messaging

• Provisioning completion notice reconciliation

• Directory listing reconciliation

• CSR update reconciliation

4.5 Scenarios

The specific scenarios to be used in this test will be chosen from those that can be found in
Appendix A.

4.6 Test Approach

Inputs Activities Outputs
− Test Cases and expected

results
− Test case execution

schedule
− Provisioning

documentation
− Provisioning log and

activity checklists
− Personnel to execute test

cases
− Test “Go/No Go”

Checklist

− Use test cases to develop
transactions and transaction
content based upon
instructions provided in the
appropriate documentation

− Submit machine-machine
transactions

− Submit GUI and manual
transactions

− Receive confirmations of
transactions

− Log notification of
provisioning jeopardies and
delays

− Perform joint provisioning
activities and record

− Reports that provide the
metrics to support standards
of performance listed in
Appendix D

− Variance between actual
performance and standards
of performance listed in
Appendix D

− Report of expected results
versus actual test case results

− Completed provisioning logs
and checklists

− Help desk accuracy and
timeliness report

− Provisioning accuracy and
timeliness report
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provisioning interactions
− Perform testing on

provisioned services
− Test completion on orders.

Record results in appropriate
provisioning log and activity
checklist

− Generate gateway
systems/interface reports

− Compare gateway
systems/interface metrics
with Ameritech retail and
other CLECs

− Develop and document
findings

− Gateway systems/interface
to other CLEC comparison

− Measure of parity
performance between retail
and wholesale

− Summary report

4.7 Exit Criteria

Criteria Responsible Party
All global exit criteria See Table III-4

 

5.0 Test TVV5: M&R Functional Evaluation

5.1 Description

The M&R Functional Evaluation is a comprehensive review of all of the functional elements of
the Ameritech Indiana’s M&R Systems, Electronic Bonding Trouble Administration (EBTA) and
the publicly provided GUI, their conformance to documented specifications, and an analysis of
its functionality in comparison to Ameritech’s Retail Residence and Business M&R system.  The
test has two major phases, Phase 1 — a basic functional evaluation, and Phase 2 — a
comparative functional evaluation.

5.2 Objective

The objective of this test is to validate the existence and behavior of M&R functional elements as
documented in CLEC M&R Training Guides and other applicable documents, and to evaluate
the equivalence of CLEC M&R functionality to Ameritech Residence and Business M&R.

5.3 Entrance Criteria

Criteria Responsible Party
Global Entrance Criteria have been satisfied See Table III-3
Detailed Test Plan completed Test Manager
Test Scenarios selected Test Manager
Specific Test Cases and Transaction Sets developed Test Manager
Product descriptions and business rules for all transactions to be
tested are available.

Ameritech

Basic documentation review completed Test Manager
Detailed Functional Checklist created Test Manager
Test bed of working services selected and/or established  Ameritech
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Criteria Responsible Party
Specific Evaluation techniques developed Test Manager
Physical access to Ameritech Web site established Ameritech
Security access to M&R System established Ameritech
Evaluation Criteria defined and approved IURC
Checklists and Interview Guides created Test Manager

5.4 Test Scope

CLEC M&R functionality will be reviewed within the context of specific documentation
addressing its use and in comparison to Ameritech’s retail Residence and Business M&R.

Table VI-4 Test Target: M&R Functional Evaluation

Process Area Sub-Process Evaluation Measure Evaluation
Technique

Criteria
Type

Trouble
Reporting

Create/Enter
Trouble Report
(TR)

Functionality exists as
documented

Inspection Existence
Qualitative
Parity

Modify TR Functionality exists as
documented

Inspection Existence
Qualitative
Parity

Close/Cancel TR Functionality exists as
documented

Inspection Existence
Qualitative
Parity

Retrieve TR Status Functionality exists as
documented

Inspection Existence
Qualitative
Parity

Trouble
History Access

Retrieve Trouble
History

Functionality exists as
documented

Inspection Existence
Qualitative
Parity

Access To Test
Capability

Initiate MLT Test Functionality exists as
documented

Inspection Existence
Qualitative
Parity

Receive MLT Test
Results

Functionality exists as
documented

Inspection Existence
Qualitative
Parity

Functionality Functional
Equivalence to
M&R system

Existence of Specific
Function

Inspection
Interviews

Parity
Qualitative

5.5 Scenarios

A subset of the Appendix A scenarios will be used in this test.

5.6 Test Approach

This test is broken down into two phases:

• Phase 1 involves the use of test cases created for this test to evaluate CLEC M&R
functionality and to determine if the system(s) behave(s) as documented.

• Phase 2 involves observation and interviews of Retail Maintenance
Administrators (MA) processing trouble calls and entering trouble reports into
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Residence and Business M&R system to assess functionality in comparison to
CLEC M&R.

Inputs Activities Outputs
− Test Cases
− Documentation
− Functionality checklists
− Personnel to execute test

cases
− Personnel to interview

Retail Maintenance
Administrators and
observe their use of
Residence and Business
M&R

Phase I
− Use test cases created for this

test and appropriate
Ameritech documentation to
perform each of the functions
listed on the checklist
provided via the EBTA M&R
interface and GUI systems

− Verify that each system
function behaves as
documented

− Note any anomalies in the
space provided on the
checklist

− Note any discrepancies
between M&R
documentation and behavior

− Ensure that all trouble
reports entered in M&R have
been canceled

Phase II
− Use the checklist and

interview guide to conduct
interviews with MA’s
selected from the Residence
and Business M&R work
centers

− Observe MA trouble report
activities as identified on the
checklist provided

− Note the presence and
behavior of functions
identified on the checklist

− Identify any anomalies
relative to the functions being
observed

− Note any additional relevant
information from the MA
interview (e.g., additional
capabilities, performance,
etc.)

− Determine and document
any M&R functions that can
be performed from a Retail
Residence and Business M&R
Workstation that are not
available in CLEC M&R

− Perform a detailed evaluation
of relative functionality and
capabilities between CLEC
M&R and Retail Residence
and Business M&R

− Completed checklists from
Phases I and II activities

− Completed interview
summaries

− Summary reports of findings
from each phase, including a
discussion of anomalies and
relevant observations relating
to usability and timeliness of
each system interface

− A Summary report
comparing relative
functionality in CLEC M&R
and Retail Residence and
Business M&R highlighting
differences and contrasting
ease of use of the two
systems in performing the
functions observed

− Summary report
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Common Activities
− Document the results and

findings from the activities
conducted in Phases I and II

5.7 Exit Criteria

Criteria Responsible Party
Global exit criteria have been satisfied See Table III-4
All activities completed Test Manager
Checklists and reports completed by personnel participating in the test. Test Manager

6.0 Test TVV6: M&R Performance Evaluation

6.1 Description

The M&R Performance Evaluation will identify the capacity and potential choke points at
projected future transaction volumes for the Ameritech Maintenance and Repair systems.  Both
the Electronic Bonding Trouble Administration (EBTA) system, and the publicly available
system (GUI) will be tested under load conditions.  Both system evaluations will be conducted
in three parts.  These are: 1) a “normal” volume test suing anticipated M&R transaction volumes
for the time frame finalized by the IURC, 2) a “peak” test using volumes at 150% (1.5 times) of
the normal volume test and, 3) a “stress” test using volumes at 250% (2.5 times) of the normal
volume test.  The “normal,” “peak,” and “stress” tests will be conducted in Ameritech’s
production environment.

The M&R Performance Evaluation will look at the performance of Ameritech’s maintenance
and repair systems and processes from the submission of trouble transactions to the receipt of a
response.  Transactions will be submitted using the machine-machine and GUI interfaces.

6.2 Objective

The objective of this test is to evaluate the behavior of Ameritech's M&R systems under load
conditions, to determine system performance in terms of response time and operability, and to
identify future performance bottlenecks.

6.3 Entrance Criteria

Criteria Responsible Party
Global entrance criteria have been satisfied See Table III-3
Interface has been fully tested and is operational for the submission
of test cases

Test Manager

Test transaction sets have been built and validated Test Manager
Product descriptions and business rules for all transactions to be
tested are available.

 Ameritech

System test bed has been established  Ameritech
M&R test coordination details have been worked out Test Manager

6.4 Test Scope
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M&R performance will be evaluated under normal projected loads and in a stress/load test
mode.

Table VI-5 Test Target: M&R Performance Evaluation

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria Type

Performance Projected
Normal Loads

Timeliness
Operability

Inspection
Transaction
Generation

Qualitative
Quantitative

Stress/Load Timeliness
Operability
Capacity

Inspection
Transaction
Generation

Qualitative
Quantitative

6.5 Scenarios

A subset of the Appendix A scenarios will be used in this test.

6.6 Test Approach

Test transactions will be sent to Ameritech's M&R system.  The transaction sets are structured to
provide a transaction mix consistent with current system usage, projected normal volumes, and
stress/load volumes.  Submission rates should mirror peak busy hour and peak busy day
behaviors.

Inputs Activities Outputs
− Test Cases and transaction

tests
− Personnel to operate

systems/interfaces
− Personnel to supervise and

observe test execution
− Personnel to execute test

cases
− M&R systems and

associated test beds
− Systems/interfaces

− Feed transaction sets to
Ameritech's M&R system

− Observe and capture
observations from above in
terms of performance and
operability

− Capture transaction
performance statistics via
data test generator.

− Capture transaction
performance statistics via
Ameritech's M&R system

− Monitor M&R system
interfaces to identify any
bottleneck conditions
(Ameritech system
personnel)

− Ensure that all generated
trouble reports have been
canceled/closed

− Reset test bed for next test (if
required) or clean up
production databases
(Ameritech)

− Execute test once with
normal, projected transaction
volumes and once with
stress/load volumes

− Test execution and
observation reports

− Systems/interface
performance reports

− M&R performance reports
− Summary report
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− Analyze performance reports
− Develop and document

findings

6.7 Exit Criteria
Criteria Responsible Party

Global exit criteria have been satisfied See Table III-4

7.0 Test TVV7: End-to-End Trouble Report Processing

7.1 Description

This test involves the execution of selected M&R test scenarios to evaluate Ameritech’s
performance in making repairs under the conditions of various wholesale maintenance
scenarios.

7.2 Objective

The objective of this test is to evaluate Ameritech’s performance in making repairs under the
conditions of various wholesale maintenance scenarios.

7.3 Entrance Criteria

Criteria Responsible Party
Global entrance criteria have been satisfied See Table III-3
Test scenarios selected Test Manager
Product descriptions and business rules for all transactions to
be tested are available.

 Ameritech

Test-bed circuits provisioned  Ameritech
Faults inserted into test-bed circuits as required by the test
scenarios

Test Manager

7.4 Test Scope

Selected M&R test scenarios will be executed to evaluate Ameritech’s performance in making
repairs under the conditions of various wholesale maintenance scenarios.  The following chart
contains the processes, sub-processes, and methods for evaluating the End-to-End Trouble
Report Processing test:

Table VI-6 Test Target: Execution of M&R Test Scenarios

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

End-to-End
Trouble Report
Processing –
Resale

M&R Test
Scenarios

Accuracy
Timeliness

Inspection Quantitative

End-to-End
Trouble Report
Processing –
UNE/UNE
Combinations

M&R Test
Scenarios

Accuracy
Timeliness

Inspection Quantitative
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7.4 Scenarios

A subset of the Appendix A scenarios will be used in this test.

7.5 Test Approach

Inputs Activities Outputs
− Test-bed circuits with

embedded faults
− Personnel to create trouble

tickets and track the
trouble ticket status for
each scenario

− Conduct circuit test if
applicable for each test
scenario

− Create and submit trouble
ticket via Ameritech's M&R
system

− Periodically monitor each
trouble report throughout its
life using trouble report
status transactions in
Ameritech's M&R system

− Note significant events in the
trouble report life cycle (error
occurrences, corrections,
trouble ticket submission
time, time cleared, etc.)

− Calculate time to repair
measurements for each test
scenario fault repaired

− Develop and document
findings

− A time to repair
measurement for each fault
repaired

− Summary report

7.6 Exit Criteria

Criteria Responsible Party
Global exit criteria have been satisfied See Table III-4
Time to repair measurements for repaired faults Test Manager
Summary report of observations Test Manager

8.0 Test TVV8: Billing Functional Usage Evaluation

8.1 Description

The Functional Usage Evaluation is an analysis of Ameritech’s daily message processing to
ensure usage record types including Access records, Rated records, Unrated records and Credit
records appear accurately on the Daily Usage Feed (DUF) according to the defined schedule.

8.2 Objective

The objective of this test is to evaluate the following:
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• Accuracy and completeness of all usage record types on the DUF including
access records that should appear, not receiving records that should not appear,
and not receiving empty set files.

• Timeliness of the DUF and access records delivery

8.3 Entrance Criteria

Criteria Responsible Party
All Global Entrance Criteria satisfied See Table III-3
Test bed completed and ready  Ameritech
Product descriptions and business rules for all transactions to be
tested are available.

 Ameritech

Techniques and instrumentation developed and approved Test Manager
 Ameritech resources are available to participate in the test  Ameritech
Detailed Test Plan completed and approved Test Manager

8.4 Test Scope

Table VI-7 Test Target:  Billing Functional Usage Evaluation

Process
Area

Sub-Process Evaluation
Measure

Evaluation
Technique

Criteria
Type

Usage and
Delivery

Track valid usage Timeliness of DUF files
and records

Inspections Quantitative

Account for no usage Completeness of data Inspections Quantitative

8.5 Scenarios

Test calling is dependent on the provisioning process, which is dependent on scenarios.  Some
customers are subject to service changes (e.g. migrations from Ameritech retail to a CLEC,
feature changes, etc.).  Test calls and service changes will occur simultaneously.  A subset of the
Appendix A scenarios will be used in this test.

8.6 Test Approach

This test will use operational analysis to evaluate the accuracy and completeness of records
contained in the DUF.  This analysis will also examine the age of calls on the DUF.  The
evaluations will be accomplished by dispatching testers to various locations within Indiana.
These testers will place test calls and will record information about these calls including the
“call from” number, “call to” number, “bill to” number, call time and duration.  The data
contained in these Daily Usage Feeds will then be compared to the call logs.  The Test Team will
also record information about the contents of DUFs received by Test Manager.

Test calls will be made using some customer accounts that will migrate during the test period.
Migration refers to the conversion of account ownership from one LEC to another.  Test calls
will be made from migrating accounts before and after the migration date to ensure accurate
routing of data in the Daily Usage Feed.
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For example, an Ameritech retail customer migrates to a CLEC during the test.  Call made by
the customer prior to migration should be routed to Ameritech.  Calls made by the customer
after migration should be routed to the new CLEC.

Test calls should be placed from around the Ameritech calling region.  Test calls will be made
throughout the workday.  Test calls will include a variety of call types with the exception of 911,
and will be placed from locations where 5E, Siemens and DMS switches are used.  Local and toll
test calls terminating on the test lines will also be made.  These calls will be subject to
evaluation.

Inputs Activities Outputs
− A provisioned Test-bed
− Personnel to create and

track tusage for each
scenario

− Develop Test Call Matrices,
which include test call logs
for each location, on each
day, for each originating
phone number

− Assemble tester resources,
provide instructions and
dispatch testers to calling
locations

− Complete calls and log
results

− Receive DUF files from
Ameritech

− Verify that appropriate data
is on the DUF

− Verify that calls that do not
belong on the DUF are not on
the DUF

− Verify that appropriate calls
present in the DUF match the
testers call log

− Identify DUF files that
contain no billable records

− Received in the DUF files,
Test Team will validate the
age of calls by determining
the number of business days
between the call date and the
day the DUF file was created

− Develop and document
findings

− A report of the testers logs
− A report showing the

validation of calls made
during the test

− A Report showing the
number of empty DUF files
sent by Ameritech

− Summary report

 8.7 Exit Criteria

Criteria Responsible Party
All Global Exit Criteria satisfied See Table III-4
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9.0 Test TVV9: Functional Carrier Bill Evaluation

9.1 Description

The Functional Carrier Bill Evaluation is an analysis of Ameritech’s ability to accurately bill
usage plus monthly recurring charges (MRC) and non-recurring charges (NRC) on the
appropriate type of bill.  An accurately billed item will contain the correct price and correct
supporting information, such as start/end dates, duration, standard amounts, and discount
amounts.  This test will also evaluate the timeliness of bill delivery to the CLECs.  Any billing
system changes implemented during the course of the test will also be evaluated.

Ameritech will need to run a bill cycle from the initial test bed prior to any ordering and
provisioning tests to use as a baseline set of bills.

Monthly charges will be examined for both Resale and UNE billing on Carrier Access Billing
System (CABS) and Resale Billing System (RBS) bills.  Table VI-9 reflects a number of key
characteristics of Retail, Resale, and UNE billing information that will be used in the design of
test cases.  Information includes the various charge components and their destination bill.

Table VI-8: Key Characteristics Of Billing Information
for Resale and UNE Customers

Billing
Component

Rating Usage Billing

Resale Usage CAMPS DUF RBS
Resale MRC/NRC ACIS N/A RBS
UNE UNE loops, usage,

MRC/NRC, and
Combinations

ACIS/ CAMPS DUF CABS/RBS

UNE-Other IOF, collocation CABS DUF CABS
UNE-Other High Cap Loops

(DS1/3) MRC/NRC
CABS N/A CABS

Other Directory Listings N/A
Retail Non-unbundled

Services MRC/NRC
(Ancillary services)

ACIS N/A

ACIS: Ameritech Customer Information System
CABS: Carrier Access Billing System
CAMPS: Common Ameritech Message Processing System
RBS: Resale Billing System

9.2 Objective

This test evaluates the timely delivery of the bill and the accurate and timely appearance of
charges on the appropriate bill.  Appearance of charges will depend on the type of products
ordered and/or class of service changes for resale and UNE.  Details to be evaluated include:

• Appropriate prorating of charges for new and/or disconnected service

• Charges are accurate (order matches billing)
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• Totals are accurate

• New/disconnected products appear (or do not appear) on the bill

• Bill dates are correct and match appropriate date from provisioning process e.g.,
order completion dates

• Adjustments appear on the bill

• Bills are delivered to CLECs and Resellers in a timely manner

• UNE billed on a usage basis are billed correctly, including the terminating access
usage details for calls placed to UNE-P served end users

 9.3 Entrance Criteria

 Criteria  Responsible Party
 All Global Entrance Criteria satisfied  See Table III-3
 All Retail, RBS, and CABS baseline bills produced from the initial
test bed

  Ameritech

 Test bed matches requirements.   Ameritech
 Techniques and instrumentation developed and approved  Test Manager
 Product descriptions and business rules for all transactions to be
tested are available.

  Ameritech

 Test bed completed and ready   Ameritech
 Calls made during Functional Usage Evaluation processed through
to the DUF and available for billing.

  Ameritech

 Availability of  Ameritech resources to test and produce  RBS and
CABS bills

  Ameritech

 Method for viewing bills implemented   Ameritech, Test Manager

 9.4 Test Scope

Table VI-9: Test Scope for Carrier Bill Evaluation

 Process
Area

 Sub Process  Evaluation
Measure

 Evaluation
Techniques

 Criteria Type

 Maintain Bill
Balance

 Carry balance
forward

 Accuracy of bill balance  Inspection  Quantitative

 Verify Billing
Accounts

 Verify Billing
Accounts

 Completeness and accuracy of
extraction

 Inspection  Quantitative

 Bills and
Delivery

 Verify normal
recurring charges

 Completeness and accuracy of
data

 Inspection  Quantitative

  Verify one-time
charges

 Completeness and accuracy of
data

 Inspection  Quantitative

  Verify prorated
recurring charges

 Completeness and accuracy of
data

 Inspection  Quantitative

  Verify Usage
Charges

 Completeness and accuracy of
data

 Inspection  Quantitative

  Verify discounts  Completeness and accuracy of
data

 Inspection  Quantitative

  Verify adjustments
(debits and credits)

 Completeness and accuracy of
data

 Inspection  Quantitative
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 Process
Area

 Sub Process  Evaluation
Measure

 Evaluation
Techniques

 Criteria Type

  Verify late charges  Completeness and accuracy of
data

 Inspection  Quantitative

  Receive bill copy  Timeliness of media delivery  Logging  Quantitative

 As part of this test, a variety of products and services will be ordered.  This may result in many
variations in billing presentation from the two primary billing systems (RBS and CABS).
Relevant bill types will be selected for review based upon the product mix and anticipated
charges as defined in the expected test results.

 9.5 Scenarios

 A subset of the Appendix A scenarios will be utilized for billing and usage testing purposes.
The set selected will include:

 • Test cases for ‘migration/conversion’ of customers

 • Test cases for disconnects, new service (add/delete)

 • Test cases for changes to services (modify)

 All migration situations should be adequately represented:

 • Ameritech to a CLEC

 • CLEC to Ameritech

 • CLEC to CLEC

 The scenarios utilized for billing and usage testing will apply to all service delivery
methods (SDM) available in Ameritech at the time of the test(s).

 9.6 Approach

 This test will use systems and operational analysis to evaluate the completeness and accuracy of
charges that should appear on the bill based on usage information from the Functional Usage
Evaluation and selected scenarios.  Expected results will be defined for each test case.

 Three bill periods will be processed for the same set of customers.

• The first bill period consists of the baseline bills where customers created for this test
are billed for the first time directly from the initial test bed.  These bills are produced
prior to the execution of any transaction scenarios that affect selected customers.

• The second and third bill periods consist of bills produced after selected scenarios
have been executed.  This second set of bills will include items such as prorates,
disconnects, migrations, adjustments, etc.  Some customers will be created during
the test execution, and will only receive second period bills.

Inputs Activities Outputs
− A provisioned test-bed
− Verified Baseline Bills and

− Process service order changes
− Develop expected results for

− A report showing each test
case, expected results, and
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CSRs
− Selected usage from the

Billing Functional Usage
Evaluation (TVV 8.0)

− CSRs and completions
from relevant TVV1 orders

each test case
− Begin first bill period by

receiving baseline bills
− Record invoice bill date and

actual date received
− Validate test results for each

applicable test case
− Identify discrepancies
− Receive Bills for next bill

period
− Receive CSRs for all cycles
− Record invoice bill date and

actual date received
− Validate test results for each

applicable test case
− Identify discrepancies.
− Complete second bill period.

Repeat 7-11 until third bill
period is complete

− Develop and document
findings

discrepancies
− A report showing  Ameritech

bill delivery dates compared
to the expected delivery
dates based on the bill cycle
date

− Summary report

9.7 Exit Criteria

Criteria Responsible Party
All Global Exit Criteria satisfied See Table III-4
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Appendix A: Test Scenarios

The scenarios listed in this appendix are based on a current understanding of the products and
capabilities that are likely to be available at the time the test is executed.  Depending on changes
in availability, the scenarios may need to be modified before the test begins.  Also, it should be
noted that the scenarios will include variations such as planned errors and supplements to
cancel, change an order, or revise due dates.

Resale

Activity Res. /
Bus.

POTS

Res./ Bus.
ISDN

Centrex Private
Line

PBX

Migration from  Ameritech “as
is”

X X X X

CLEC to CLEC migration X
Feature changes to existing
customer

X X

Migration from  Ameritech “as
specified”

X X

New customer X X X X X
Telephone number change X
Directory change X X
Add lines/trunks/ circuits X X X X X
Suspend/restore service X
Disconnect (full and partial) X X X X X
Moves (inside and outside) X X
Convert line to ISDN X
Migrate from CLEC to
Ameritech

X

Convert POTS line to Centrex X

UNE

Activity Res./ Bus.
Analog
Loop

Res. /
Bus.
xDSL
Capable
Loop

Line
Share

Bus.
DS1
Loop

Inter-
office
Facilility

Migration from  Ameritech
without number porting

X X X

Migration from  Ameritech with
LNP

X X X

Migration from CLEC to CLEC X X
Add new loops to existing
customer

X X X

Add new interoffice DS1/DS3
facilities

X

Purchase loops for a new
customer

X X X X

Disconnect (full and partial) X X X X
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Activity Res./ Bus.
Analog
Loop

Res. /
Bus.
xDSL
Capable
Loop

Line
Share

Bus.
DS1
Loop

Inter-
office
Facilility

Moves (inside and outside) X X
Standalone directory change X X
Standalone LNP X
Convert from UNE-P to UNE
loop

X

Convert from Resale to UNE
loop

X

Migrate data service from
Ameritech to CLEC

X

Migrate voice service from CLEC
to Ameritech

X

Purchase dark fiber X

UNE Platform

Activity Res./Bus. POTS Res. / Bus. ISDN
Migration from  Ameritech “as
is”

X X

Migrate from CLEC to CLEC X
Feature changes to existing
customer

X

Migration from  Ameritech “as
specified”

X X

New customer X X
Telephone number change X
Directory change X
Add lines/trunks/ circuits X X
Suspend/restore service X
Disconnect (full and partial) X X
Moves (inside and outside) X X
Convert line to ISDN X
Migrate from CLEC to
Ameritech

X

Convert from Resale to UNE-P X X

Stand-alone Preorder

Activity Residence/ Business
Obtain  CSRs X
Validate customer address X
Reserve telephone numbers X
Loop qualification (including xDSL) X
Inquire about product/service availability X
Determine availability of desired due date X
Obtain Directory Listing information X
Channel Facility Assignment (CFA) Inquiry X
Network Channel/Network Channel Interface
(NC/NCI)   Inquiry

X
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UNE EEL

Activity Res./Bus. DS0 Bus. DS1 Loop
Migrate lines from Ameritech
w/o number port.

X X

Migrate lines from Ameritech
with LNP

X X

Add new lines to existing EEL X X
Purchase lines for a new
customer

X X

Convert customer from Resale to
UNE EEL

X

Disconnect (full and partial) X X

Stand Alone Maintenance & Repair

Activity Res./
Bus.

POTS

Res. /
Bus.

ISDN

Centre
x

Private
Line

PBX xDSL
UNE -
Loop

Line
Share

Short on outside plant facility X X X X
Open on outside plant facility X X X X
Short on the  line within the
central office

X X X X X

Open on the line within the
central office

X X X X X X X

Noise on line X X X X
Echo on line X X X
Customer w/ LNP not receiving
incoming calls

X

Customer receiving incoming
calls intended for another
customer’s number.

X X

Call waiting not working X X
Repeat dialing not working X
Customer cannot call 900
numbers

X

Calls do not roll-over for
customer w/ multiline hunt
group

X X

Call forwarding not working X
Caller  ID not working X X
Pick-up group order for large
centrex customer not functioning
properly

X

DS1 loop MUXed to DS3 IOF not
functioning.

X

Customer’s data
not operational

X

CLEC requests MLT X
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Appendix B. Normal and Peak Volume Test Section

A.  Purpose

This section provides the methodology the Test Manager will use to define volumes required to
evaluate the systems, processes and other operational elements associated with Ameritech’s
support of the competitive market.  The purpose of the volume tests is to evaluate the ability of
Ameritech’s systems interface to process representative future wholesale transaction volumes to
support competitors’ entry into the market.  These tests are performed at both peak and normal
volumes.  In addition, stress or capacity tests will be performed to test overall system capacity
on selected transactions.  None of the volume tests are intended to assess Ameritech’s ability to
provision future transaction volumes.

B.  Scope

Scope is defined within each appropriate domain section.  Statistical analysis of volume data
will be performed in accordance with the statistical principles developed during the
collaborative process and described in Appendix C of this document.

C.  Data Development

Overall normal daily test volumes will be developed through a synthesis of information
obtained from Ameritech and various CLECs.  Three volume types will be addressed: pre-
ordering, ordering (as part of the TVV2 Evaluation), and maintenance and repair (as part of the
TVV 6 Evaluation). The development methodology will be consistently applied to each of the
types.

Orders by product/service will be developed using the Ameritech and CLEC forecasts of
competitive lines viewed by service and order type.  The Test Manager will develop a
proportion for each service and order type based on forecasted net adds, and then will extend
the normal daily volume figure by that proportion to determine the daily volume by service
and order type.  The daily order volume of supplements and order changes/disconnects and
moves (i.e., churn) will be calculated by applying historic factors to daily volumes by service
and order type.

The peak volumes are planned to be 150% of normal volumes.  The stress volumes are planned
to be 250% of normal volumes.
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Appendix C:  Statistical Approach

A.  Overview

This test will rely on standard statistical methods to evaluate Ameritech performance.  Each test
will define the data population to be observed, the measurements to be taken, and the statistical
tests to be used.  Data will be normalized, tabulated, and archived in a way that allows
verification of test results and re-analysis of data using additional statistical methods, if
appropriate.

B.  Measures

The measures (metrics and their associated standards) that will serve as parameters for testing
will be listed in Appendix D.

C.  Sampling

In instances where sampling is used, sampling will be designed so that samples are sufficiently
representative of populations with respect to the measures being studied to ensure that the
resulting statistical inferences made about populations are valid.  For most tests, simple random
sampling will be used.

D.  Hypothesis Testing

This test will employ a hypothesis testing approach to frame the analysis of test results.  The
standard “null” hypothesis will be that Ameritech is performing adequately.  The possibility of
an error arises if this hypothesis is rejected when it is true (Type I error) or is accepted when it is
false (Type II error).  An attempt will be made to balance Type I and Type II errors as much as is
feasible.

E.  Parity Tests and Non-Parity Tests

There are two basic types of tests.  Parity tests compare an Ameritech retail average or
percentage to a CLEC or test transaction average or percentage.  The typical test for this type of
comparison is a hypergeometric test for percentages and a two-sample t-test or z-test for
averages.  For those parity tests where sufficiently large samples can be drawn, hypothesis
testing will be done by performing a “z-test” to calculate a “z-score.”  A z-score is a single
number, which indicates the differences between sample data.  A low z-score supports the
hypothesis of parity (i.e., both CLEC and ILEC performance are from the same “population” in
terms of performance).  In cases where this test is not appropriate due to small sample size (for
tests of averages) or assumption violations, other tests, such as permutation tests, will be
performed.

Non-parity tests compare a percentage or average to a fixed standard or benchmark.  In this
case, the typical test is a binomial test or a one-sample t-test.  Once again, alternative statistical
tests will be used, where appropriate, based on tests of assumptions and sample sizes.
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F.  Results

Test results will include a summary of the statistics calculated, the hypotheses postulated for
the test, and the conclusion(s) drawn based on the statistical results.
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Appendix D:  Performance Metrics and Standards

The Performance Metrics and Standards to be used for this test will be determined in
accordance with the IURC orders and procedures developed in ________________.  Ameritech's
performance measures web site is located at WWW.CLEC.SBC.COM.
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Appendix E: Glossary

Term Definition
271 Application An application to offer long distance services from an RBOC to a state or

federal regulatory agency.  In order to grant this application, the agency must
find the applicant is in compliance with the 14 point competitive checklist
described in the 1996 Telecommunications Act.

ACIS Ameritech Customer Information System for resale customers.  All customer
records are kept in this system.

AEBS Ameritech Electronic Bill Service which creates monthly billing detail by state.
AEMS Ameritech Electronic Messaging System.  This front end system identifies

what type of pre-order transaction was request.
ALPS Ameritech Listing Publishing Services is the entity that publishes Ameritech’s

directory listings.
AMA Automatic Message Accounting.  A system that records and documents billing

information for (long distance) calls made by a (corporate) subscriber.
ARES Ameritech Records and Engineering System.  This system contains the plant

inventory, detailed loop make-up information, and load coil information.
ARIS/EXACT Ameritech’s Access Request Information System.  This system receives the

ASRs and validates and processes them.  ARIS generates the service order
formatted with the USOCs and FIDs.

ASC Ameritech’s Access Service Centers.
ASON/ACIS Ameritech Service Order Negotiation System.  The system in which orders are

processed for Resale, UNE, and TNs.
ASR Access Service Request.  Form used to order interoffice facilities such as

dedicated trunk ports.
Ameritech Pre-Filing
Statement

A filing with the State of Indiana that lists commitments from Ameritech with
regards to  Ameritech’s 271 Application.

Bill Certification Process by which Ameritech demonstrates billing process management to its
Reseller customers.

Bill Cycle The grouping of customers for purposes of billing.  An end-user normally
belongs to one bill cycle.  In Wholesale billing, all end-users belonging to the
same bill cycle are aggregated onto a single CLEC bill. Assignments of cycle
and period are accomplished by Ameritech.
Bill cycles enable even distribution of a large number of customers so as to
allow efficient use of computing resources and to mitigate risks associated
with computer failures.

Bill Cycle Balancing The procedure by which the charges associated with the inputs of a billing
cycle are reconciled with the charges of the outputs of the billing cycle.

Bill Period The length of time covered by a customer bill.  Each end-user has one bill per
bill period.  CLECs receive one bill per bill period and bill cycle for all end-
users belonging to that period and cycle.  Assignments of cycle and period are
accomplished by Ameritech.

Billing Domain Tests related to creation of correct carrier bills.
Black Box Internal processes within Ameritech’s systems that are considered out of scope

for the purposes of this test plan.  Correct functioning of ‘black box’ systems
can be inferred from input and output interface files.

BTN Billing Telephone Number.  The number to which charges from a given
telephone service are billed.

BTN Accounts Billing Telephone Number accounts.  These accounts represent “dummy”
phone numbers which are used to aggregate a Reseller’s charges into a
consolidated bill.  Reseller’s have several separate BTN accounts.
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Term Definition
CABS Carrier Access Billing System that creates and maintains customer account

information, receives service order input from PBSI, applies wholesale rates
for elements using USOC rate tables, and creates a monthly bill by state.

CAMPS Common Ameritech Message Processing System.  The system upgrades the
usage guide for the TN, accumulates and formats usage for the DUF, and rates
resale usage.

CAP Competitive Access Provider.  Facilities-based carrier providing alternative
access service.

CSR Customer Service Record.  Details of a customer’s fixed monthly charges billed
by the local telephone company.

Carrier Bill Code Each bill format has its own unique code.  Particular charges will cause the
production of a specific bill format.  The code is related to each product, and
determines on which bill the product will appear.

Casual Usage Usage dialed through a calling card or 10XXXXX.
Central Office (CO) Facility where subscribers’ lines connect to switching equipment.
Change Management The process by which changes are introduced at Ameritech.  Important steps

include: 1)  Advance notification that a change will occur;  2)  CLEC input is
considered when making changes;  and 3)  Smooth roll-out of the change.

CLEC Competitive Local Exchange Carrier.
CLEC Live Data Production data delivered through interfaces that are already operational for

real CLEC customers.
Customer Account Record
Exchange (CARE)

Industry standard for formatting exchange of subscription information.

Daily Usage Feed A daily download of usage data from the switch which is delivered to
Ameritech’s’s message processing system and directly to the CLEC.

Data-Driven Process Scenarios tested through the creation of generated transactions, operations
data, or live data.

DID number block Direct Inward Dialing.  A block of numbers reserved for a Centrex/PBX.  DID
allows internal dialing by entering only extensions.

Document review Compilation and review of books, manuals, and other publications related to
the process and system under study.

EBTA Ameritech’s Electronic Bonding and Trouble Administration system is where
CLECs submit trouble tickets for maintance and repair issues.

EDI Electronic Data Interchange.  A process for exchanging information that is
subject to industry standards.

EMI / EMR Exchange Message Interface / Record.  Standard format in which usage data is
passed to the Reseller, as specified by Bellcore.

EXACT Ameritech’s Exchange Access Control and Tracking system provides
mechanized order entry, control, and tracking support.

Entrance and Exit Criteria The necessary conditions for starting or completing individual tests described
in the Test Plan.

Evaluation Measures Discrete set of measures to be applied to specific test components.
Existence Criteria Type These are criteria where only two possible test results can exist (e.g.,

true/false, presence/absence), such as whether a document exists or does not
exist.

Expected Results
Worksheet

A report format that lists the expected results for each test while allowing the
tester to record the current results of the test.  This allows an easy comparison
of numbers.

FID Field Identifier.  A code used when administering usage limits on residence
and business end users.  Also refers to fields of information used in the service
order.

Firm Order Confirmation A response from the Ameritech Service Order Confirmation that
acknowledges a successful receipt of an order from a CLEC.
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Term Definition
Flow-through An order placed by a CLEC’s customer service representative that can be

provisioned correctly without manual intervention by Ameritech’s service
representatives.

GUI Graphical User Interface.  A computer interface that allows users to access
programs and enter data.

Good Management
Practice (GMP) Guidelines
criteria source

This includes benchmarks, performance goals, and guidelines derived from
industry and topic area experts, Ameritech and CLEC performance targets,
publications, academic journals and other sources.

ILEC Incumbent Local Exchange Carrier.  The local exchange carrier for a particular
area as of 1996.  Ameritech is the relevant ILEC.

Inspection Physical reviews of process activities and products, including site visits, walk-
throughs, read-throughs, and work center observations.

LATA Local Access and Transport Area.  A geographic area established by law
within which a Bell Operating Company may provide telecommunications
services.

LFACS/FACS Ameritech’s Loop Facility Assignment Center System and Facility Assignment
Center.  Ameritech’s system that performs order analysis and control
functions as well as building outside plant facilities.  The system also assigns
loop facilities and CO assignments.

LOC Ameritech’s Local Operations Center is the primary point of interfacefor
provisioning and maintance issues related to unbundled network elements.

LSC Ameritech’s Local Service Center is responsible for processing the orders, is
the interface for issues related to orders, and is the first escalation point for
matters relating to orders.

Legal and Regulatory
Requirements criteria
source

This includes requirements specified by statute and regulation, such as FCC
orders, court orders, IURC regulations, federal and state statutes, and other
binding requirements resulting from judicial/governmental proceedings.

Logging Monitoring activities and collecting information by logging process events and
products as they happen.  Logging can be mechanized or manual.

LPIC Predesignated Intra-LATA Carrier, or Local Primary Interexchange Carrier.
Telephone company chosen by the end user as being the default carrier for
calls outside the local calling area, but within the same LATA.  These are also
known as regional toll calls.

LSR Local Service Request.  Form sent to Local Exchange Carrier requesting local
telephone services.

MARCH Ameritech system component that assigns the Central Office loop
translations/line site and activates service based on due date information.

MDF Main Distribution Frame.  The primary point at which outside plant facilities
terminate within a Wire Center for interconnection to other
telecommunications facilities within the Wire Center.

MOR Ameritech’s Mechanical Order Receipt System is the centralized order
translator.

MOR/Tel Ameritech application which tracks order status and services and is the service
center interface.  It contains the state specific rules.

MWA Ameritech’s Mechanized Work Assignment system automatically assigns new
ASRs to workgroups or individuals.

Maintenance and Repair
Domain

Tests related to trouble administration.

Master Test Plan Identifies the overall framework and structure of the test.
NSDB Ameritech’s Network Services Database system which receives assigned

service orders and stores them in the network service database.
OCN Operating Company Number.  A 4 character code to identify any service

provider.  Specifically used to identify the Reseller on usage detail records.
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Term Definition
Operational Analysis Operational analysis focuses on the form, structure, and content of the

business process under study.  This method is used to evaluate day-to-day
operations and operational management practices.

OSS Operation Support Systems.  Systems used to perform pre-ordering, ordering,
provisioning, maintenance and repair, and billing.

PAWS Ameritech’s Provisioning Analyst Workstation is an error manager for FACS.
PBSI Ameritech’s Provisioning and Billing System Interface communicates with

FACS and CABS.
PIC Primary Interexchange Carrier.  The long distance company to which traffic is

automatically routed when an end user dials 1+ in equal access areas.
PTE Ameritech’s Post TUF Editor system edits service order formats.
Parity Criteria Type These are criteria that require two measurements to be developed and

compared, such as whether external response time is at least as good as
internal response time.

Performance and Capacity Methods used to evaluate the performance and capacity of selected elements
within the four domains.  Relates to tests to determine if Ameritech’s OSS can
handle quantities of orders matching a reasonable forecasted demand.

Port Point of access into a network.
Pre-Ordering, Ordering,
and Provisioning Domain

Tests related to CLEC’s acquisition of customer information, placing orders,
and ensuring correct and timely provision and notification of order status.

Provisioning The act of supplying telecommunications service or UNEs.
Qualitative Criteria Type These criteria set a threshold for performance where a range of quality values

is possible, such as level of customer satisfaction.
RBS Ameritech’s Resale Billing System.  The system receives ACIS extract and

applies wholesale rates to non-usage elements using the resale USOC rate
table.  It also receives rated usage from CAMPS and reformats.

RID Ameritech’s Reseller Information Desktop system applies term/volume
discounts, performs installment billing calculations, and assesses late charges.

Recognized Standards
Criteria Source

This includes widely recognized standards and guidelines promulgated by
sanctioned industry and governmental organizations and other bodies.

Relationship Management
and Infrastructure
Domain

Tests relating to activities, processes and documents that are focused on the
establishment and maintenance of the CLEC/ILEC relationship.

Report Review Reviews and analysis of historical data, reports, metrics, and other information
in order to assess the effectiveness of a particular system or business function.
This includes performance measurement reports and other management
reports.

Resource Center Ameritech’s center for CLEC OSS Interface trouble referrals.
SAG Ameritech’s Street Address Database.
SAM Ameritech’s Service Access Manager is a middleware system that provides a

common way to interface with all systems.  This system finds and formats the
data from the legacy systems.

SOAC Ameritech’s system for Service Order Assignment and Control.  The system
receives service orders and routes the work components to the other
provisioning systems.

SOD Ameritech’s Service Order Distributor.  The system distributes errors and
completion notices through MOR and then out to the CLECs.

SWITCH Ameritech’s Central Office Physical Switch Inventory System.  The system
provides activation and provisioning services for Central Office equipment
and interfaces with MARCH for physical switch programming translations.

Scalability The degree to which an application can be scaled to accommodate order of
magnitude increases in transaction volumes and users.

Supplements A change to an order taken after the original order was submitted, but before
the order has been executed.  Order execution should include all supplements.
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Term Definition
Suspend for Non-Payment Collection Activity including suspension of outgoing calls (one-way), or both

outgoing and incoming calls (two-way).
TC Online Ameritech’s internet website that contains the documentation CLECs need to

conduct business in the Ameritech region.
TIRKS Ameritech’s Trunk Intergrated Records Keeping System which receives

service orders and local assignments and reviews critical dates to determine
priorities.  TIRKS also tracks all jeopardies.

TN Telephone number.
TUF Ameritech’s translator of USOCs and FIDs, translates ASRs into service orders.
Test Bed A set of fictitious customers that are designed to assist with testing.  The test

bed consists of working lines and provisioned products, although the owning
customer is fictitious.  The test bed is used to test all Ameritech system
functions.  KPMG Consulting will build a test bed to meet testing
requirements.

Test Call Matrix A list of call types and the quantity of calls for each type that should be
included in a particular test.

Test Domain A specific testing area with defined targets, measures, scenarios, evaluation
methods, and test processes.

Test Scenario Coverage
Matrices / Traceability
Matrices

A list of products or processes that are involved with each scenario.  Describes
how testing elements are traced from the compliance requirements through
the test process.

Test Scenario Index Master list of scenarios from which specific scenarios will be selected to be
used in the testing.

Test Scenario to Metrics
Analysis Index Cross
Reference

For each scenario, a list of metrics that are examined during the test.

Test Scenarios Scenarios describe realistic situations in which CLECs purchase wholesale
services and network elements from  Ameritech for resale to the CLEC’s end-
user customer on a retail basis.

Test Target A discrete set of measures to be applied to specific test components.
Transaction Driven - GUI
Cases

The GUI test method is applied to test cases that use the GUI approach in real-
world actions.

Transaction-Driven
System Analysis

Transaction driven system analysis relies upon initiation of transactions,
tracking of transaction progress, and analysis of transaction completion results
to evaluate the automated system under test.

Transaction Generation Transaction generation is the use of live, historical, and/or generated data and
data processing capability to evaluate an automated and/or manual system
under test.

Unbundled Access Ability of other LECs to access and use Ameritech network components to fill
in gaps where these providers’ networks do not have their own facilities.

Unbundled Loop A transmission channel between an end user location and LEC central office
that is not a part of, or connected to, other LEC services.

Unbundled Port An interface on a local switching system that is not bundled with a loop or
transport facility, and provides access to and from the switch and the
functionality of the local switching system.

UNE Unbundled Network Element.
USOC Universal Service Order Code.  A 3-5 character alphanumeric code that

represents a product or service.
Verification and
Validation

Methods used in the evaluation of activities and processes not amenable to
data-driven testing, but which require verification and validation.

WTN Working Telephone Number.
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Appendix F:  Negotiated Modifications and Enhancements

TBD


